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Summary

This is the fourth of six reports that describe plans for ground water and soil cleanup
at the Lawrence Livermore National Laboratory (LLNL) Livermore Site. The cleanup
has been divided into 9 geographic areas with 11 treatment facilities. The Department of
Energy (DOE) and LLNL are preparing these reports, called Remedial Design reports,
over a 5-year period. The cleanup plans described in each report are designed to optimize
the overall site cleanup and be consistent with projected funding levels. The overall
cleanup approach for the LLNL Livermore Site is explained in the Remedial Action
Implementation Plan, which can be found in the Information Repositories located at the
LLNL Visitors Center and at the Livermore Public Library.

This Remedial Design Report No. 6 is for the Building 518 Vapor Treatment Facility
in the southeast quadrant of the Livermore Site. This report was added in December 1993
in consultation with the regulatory agencies. At that time, it was agreed that this report
would be presented prior to Remedial Design Reports Nos. 4 and 5.

This report presents the wellfield and treatment facility designs and the equipment for
the Building 518 Area vadose zone (the unsaturated soil above the water table). As
discussed in Remedial Design Report No. 2, ground water from the Building 518 Area
will be treated at Treatment Facility F, about 1,000 feet west of the Building 518 Area.
Vapor extraction wells will be used to remove soil vapor containing contaminants to the
treatment facility for remediation. Vapor extraction well designs are similar to ground
water monitoring wells, except the screened interval is in the vadose zone and not in the
ground water. Vadose zone probes are used to monitor pressure changes in the
subsurface that result from vapor extraction. Monitoring the pressure changes in the
probes provides information about the size of the area being affected by the vapor
extraction wells.

The purpose of the Building 518 Vapor Treatment Facility is to extract and treat the
vadose zone volatile organic compounds, and to ensure that the residual contaminant
concentrations in soil are below those predicted to cause contaminant levels in the ground
water to be above drinking water standards. The predominant contaminants in the
Building 518 Area vadose zone are trichloroethylene, perchloroethylene, and 1,1-
dichloroethylene.

A soil vapor extraction test was conducted in June 1993 to désign a system to
remediate volatile organic compounds in the Building 518 Area vadose zone. For the
extraction test, a vacuum was applied to a vadose zone extraction well to remove vapors
from the soil, and the vapor was treated by granular activated carbon. This test indicated
that vapor extraction can effectively mobilize volatile organic compounds and that
granular activated carbon can successfully remove the volatile organic compounds from
the vapor. The results of this test were discussed in Remedial Design Report No. 3, and
are included in Appendix B of this report.

The data from the soil vapor extraction test, along with site-specific data, were used in
a flow and transport model to aid in the wellfield and treatment system designs for the
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Building 518 Area. Simulations assuming homogeneous and heterogeneous soil types
were evaluated. The homogeneous soil simulation estimated that cleanup would take
about 3 to 4 years, whereas the heterogeneous simulation estimated about 5 to 6 years for
cleanup. Modeling results also indicated that the treatment facility should be designed to
remediate about 100 standard cubic feet of soil vapor per minute.

The Building 518 Vapor Treatment Facility is designed to remediate up to 150
standard cubic feet of soil vapor per minute. As many as three soil-vapor extraction wells
are planned to supply vapor to this facility. Treated vapor from the facility will meet the
conditions set by the Bay Area Air Quality Management District. Although the air
discharge permit will not be issued until the facility begins operations, the Authority to
Construct air discharge conditions are provided in Appendix E of this report

The Building 518 Vapor Treatment Facility is scheduled to begin operation on
September 29, 1995. The estimated total design and construction cost of the facility is
about $110,000.

DOE/LLNL will sample the extracted vapor for volatile organic compounds and
monitor soil vapor pressure changes in nearby vadose zone probes. This information will
be used to monitor the progress of the cleanup and determine the size and shape of the
region being affected by the vapor extraction wells. Ongoing modeling will also be used
to periodically evaluate system performance and estimate the cleanup time. Results of all
treatment system, extraction well, and vadose zone probe monitoring and the periodic
modeling will be included in the LLNL Monthly, Quarterly, and/or Annual Reports.

Appendices to this report contain soil and ground water analytical results for the
Building 518 Area, a summary of the vapor extraction treatability test, treatability test
mass removal calculations, details of the vadose zone flow and transport model, the
Authority to Construct air effluent discharge conditions, and sampling procedures for the
treatment facility. The appendices also contain the Quality Assurance and Health and
Safety Plans for the operation and maintenance of the Building 518 Vapor Treatment
Facility. The Quality Assurance/Quality Control and Health and Safety Plans for
construction were presented in Remedial Design Report No. 1.

viil
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1. Introduction

This report is the fourth of six Remedial Design (RD) reports prepared for the Lawrence
Livermore National Laboratory (LLNL) Livermore Site, which is located about 40 miles east of
San Francisco, California (Fig. 1). This sixth report, for the Building 518 (B-518) Area in the
southeastern part of the Livermore Site, was added in December 1993 in consultation with the
regulatory agencies. At that time, it was agreed that this report would be issued prior to RD
Report Nos. 4 and 5. The subsequent RD reports will cover the remaining planned treatment
facilities and their extraction well and piezometer networks. The six RD reports are being
prepared over a 5-y period. As described in the Remedial Action Implementation Plan (RAIP)
(Dresen et al., 1993), the remedial actions presented in the Record of Decision (ROD) for the
Livermore Site (DOE, 1992) will be phased-in to be consistent with projected funding levels, and
to enable determination of the actual, rather than predicted, effectiveness of the planned
extraction and treatment systems before proceeding with subsequent phases.

The Livermore Site was placed on the U.S. Environmental Protection Agency’s (EPA’s)
National Priorities List in 1987. In November 1988, the U.S. Department of Energy (DOE),
EPA, the California Department of Toxic Substances Control (DTSC), and the California
Regional Water Quality Control Board (RWQCB) signed a Federal Facility Agreement (FFA) to
facilitate compliance with the Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA), as amended. As part of the CERCLA process, the LLNL
Environmental Restoration Division (ERD) has prepared a series of documents: the Remedial
Investigation (RI) (Thorpe et al., 1990) characterized the site hydrogeology and contaminant
distribution; the Feasibility Study (FS) (Isherwood ef al., 1990) screened and evaluated possible
remedial alternatives; the Proposed Remedial Action Plan (Dresen et al., 1991) further evaluated
conceptual remedial alternatives and recommended particular alternatives for ground water and
soil cleanup; the ROD (DOE, 1992) codified and bound DOE and EPA to a cleanup approach for
ground water and soil; and the RAIP (Dresen et al., 1993) presented the cleanup approach and a
schedule for the remaining remedial actions.

As discussed in the ROD, the contaminants of concern at the Livermore Site are volatile
organic compounds (VOCs), primarily trichloroethylene (TCE) and perchloroethylene (PCE);
fuel hydrocarbons (FHCs), including benzene; tritium; and perhaps chromium and lead. VOCs
are the only chemicals of concern in the B-518 vadose zone. The Applicable or Relevant and
Appropriate Requirements (ARARs) for the Livermore Site are detailed in the FS and the ROD.

The scope of the RD reports is based on EPA guidance documents (EPA, 1989; 1990), an
outline provided by EPA (Gill, 1993), and subsequent discussions with EPA and the other
regulatory agencies. As specified by EPA, each RD report contains engineering design
specifications for the treatment systems, including piping and instrument diagrams (P&IDs),
system descriptions, monitoring and construction schedules, and cost estimates. The RD reports
also include a Remedial Action Workplan that contains Quality Assurance/Quality Control
(QA/QC) Plans and Health and Safety Plans (HASPs) for facility operation and maintenance, and
the requirements for offsite shipment of hazardous waste and for project closeout. The QA/QC
HASPs for construction are the same for all RD reports. Therefore, these documents were
submitted only with Remedial Design Report No. 1 (RD1) (Boegel et al., 1993).
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This document was prepared by DOE/LLNL with oversight from EPA, DTSC, and RWQCB.
The six RD reports are primary documents under the FFA for the Livermore Site.

This report presents the remedial design for the B-518 Vapor Treatment Facility. As stated in
the RAIP (Dresen et al., 1993), soil vapor extraction (SVE) at extraction location 18 (B-518
Area) (Fig. 2) is planned for areas where VOC concentrations in unsaturated soil may impact
ground water concentrations above a Maximum Contaminant Level (MCL). Modeling of VOC
migration from the vadose zone to the ground water (Isherwood et al., 1990) indicates that VOCs
in the vadose zone in this area could impact the ground water in concentrations above MCLs. As
discussed in Remedial Design Report No. 2 (RD2) (Berg et al., 1993), ground water from the
B-518 Area will be treated at Treatment Facility F (TFF) (Fig. 2).

Section 2 of this report discusses the evaluation and design of the B-518 Vapor Treatment
Facility extraction wellfield. Section 3 presents the treatment facility design. Section 4 is the
Remedial Action Workplan for the B-518 Vapor Treatment Facility. Soil and ground water
analytical results, a summary of the treatability test, mass removal calculations, and details of the
vadose zone flow and transport model are presented in Appendices A, B, C, and D, respectively.
Because the air discharge permit will not be issued until after the facility begins operation,
Appendix E presents the Authority to Construct air discharge conditions. Appendices F through
H present the Operations and Maintenance (O&M) QA/QC Plan, O&M HASPs, and sampling
procedures for the B-518 Vapor Treatment Facility, respectively.

2. B-518 Soil Vapor Extraction Wellfield Design

The B-518 SVE wellfield design is based on VOC distribution data, stratigraphic analyses,
treatability tests, and flow and transport modeling. Each of these is discussed in Sections 2.1
through 2.4. The final wellfield design is presented in Section 2.5.

2.1. Stratigraphic Units in the B-518 Area

The B-518 Area is underlain by the Plio-Pleistocene Livermore Formation. The Livermore
Formation is locally subdivided into Upper and Lower Members (Thorpe et al., 1990). The
Upper Member is characterized by oxidized reddish-brown to brown gravel beds, with lesser
sand, silt, and clay, and is overlain by lithologically indistinguishable younger sediments. The
Lower Member consists of three recognizable units: a transition zone characterized by both
oxidized (reddish) and reduced (blue/green) colors, a green unit, and a blue unit. The upper part
of the Lower Member is characterized by green to blue silt and clay with occasional gravel beds.
These regional geologic units were subdivided into hydrostratigraphic units as discussed below.

The hydrostratigraphic units defined in Remedial Design Report No. 3 (RD3) (Berg et al.,
1994) for the Treatment Facility D and E (TFD and TFE) areas were identified in the B-518
Area. The use of hydrostratigraphic units reflects ongoing work to interpret and synthesize the
Livermore Site hydrogeology on a site-wide basis, and represents a logical progression from the
use of borehole-specific water-bearing zones to units with more regional extent. After
completion of all RD reports, a report is planned that will summarize the Livermore Site
hydrostratigraphy. Preliminary wellfield designs presented in RD reports may be modified based
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on new information or interpretations presented by DOE/LLNL staff or after discussion with the
regulatory agencies.

In RD3, six hydrostratigraphic units were defined in the TFD and TFE areas (Fig. 2) based
on analysis of hydraulic test data, soil and ground water chemical data, borehole lithologic
descriptions, and borehole geophysical logs. Similar analyses were performed for the B-518 Area
to understand VOC distribution, local stratigraphy, and to select preliminary SVE well locations.
Comparison of the geophysical and lithologic character of the stratigraphic units in the B-518
Area to the hydrostratigraphic units in the southern TFE Area indicates that the units in the
B-518 Area are laterally continuous with the hydrostratigraphic units defined in the southern part
of the TFE area. However, the hydrostratigraphic units in the B-518 Area occur at much
shallower depths and are largely unsaturated, as the water table occurs within the fifth
hydrostratigraphic unit that is only partially saturated in the eastern B-518 Area. Therefore,
hydrostratigraphic units defined at TFD and TFE that are unsaturated in the B-518 Area are
referred to as stratigraphic units in this report.

Twenty-five boreholes have been drilled in the B-518 Area. Three are completed as monitor
wells, one as a ground water piezometer, and four as SVE wells or vadose zone probes (Fig. 3).
The boreholes were drilled in 1984, 1989, 1990, and 1993. The lithologic and VOC data from
selected boreholes are shown along east-west cross section A-A' (Figs. 3 and 4). VOC data from
soil and ground water analyses are presented in Appendix A.

The first stratigraphic unit (Unit 1) in the B-518 Area is a 60- to 70-ft-thick interval of
interbedded silty, gravelly sand and silt, and clayey silt (Fig. 4). A high-resistivity geophysical
log response and a low gamma ray response are generally typical for this unit. The top of Unit 1
is a high-permeability sandy gravel, from ground surface to about the 10-ft depth [645 to 635 ft
above mean sea level (amsl)], that pinches out to the east. A laterally continuous, moderately
high-permeability layer with a distinct high-resistivity geophysical response is found between the
20- and 50-ft depth (595 to 625 ft amsl) and occurs throughout the B-518 Area in an east-west
direction. To the east, this sandy gravel thins to about 7 to 10 ft and increases in silt and clay
content. The base of Unit 1 is characterized by a sandy gravel and gravelly sand that vary in clay
content and thickness. The basal layer occurs in the eastern portion of the B-518 Area as a 3- to
10-ft-thick, high-permeability sandy gravel. To the west, near SIB-518-001 and SVB-518-202,
there is a central lateral discontinuity, although the basal layer reappears further west near SIB-
518-203 as a 15-ft-thick laterally continuous gravel with increased clay content near MW-211.

The second stratigraphic unit (Unit 2) occurs between depths of about 60 and 100 ft (550 to
590 ft amsl). Unit 2 consists predominantly of clayey silt and silty clay with lenses of high-
permeability silty and gravelly sand. To the west, the high-permeability lenses are absent and the
sequence consists mostly of silty clay (Fig. 4). Unit 2 has a moderately low gamma ray
response, and its resistivity signature is marked by several elevated peaks reflecting silty and
gravelly sand.

The third stratigraphic unit (Unit 3) is 5 to 10 ft of sandy gravel, gravelly sand, with lesser
amounts of clayey silt and gravel, which occur between about 85 and 110 ft (540 to 565 ft amsl).
A very high, sharp resistivity peak at the contact between Unit 2 and 3, and a low gamma ray
response are the characteristic geophysical signatures for Unit 3 in the B-518 Area. This unit is
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unsaturated sediment VOC data from SIB-518-001 were used for contouring in Figure 4 as a
conservative estimate of VOC mass. In addition, because of lower confidence in the 1984 and
1989 data, contours based on these data are shown approximately located with dashed lines.

The greatest lateral extent of total VOC concentrations exceeding 0.100 ppm is at about the
20-ft depth in cross section A-A’ (Fig. 4). However, the 30-ft depth was selected to represent the
VOC distribution in plan view to show the greatest lateral extent of the 1 ppm contour (Fig. 3).

The unsaturated soil chemical data indicate that the highest concentrations of VOCs in the
B-518 Area vadose zone occur above the 40-ft depth within Unit 1, with a maximum
concentration of about 6.35 ppm at the 20-ft depth in borehole SIB-518-001 (Fig. 4; Appendix
A). The distribution of VOCs with concentrations above 1 ppm in the upper 40 ft of the
unsaturated zone appears to be about 25 ft wide in the northwest-southeast direction and about
40 ft long in the southwest-northeast direction (Figs. 3 and 4). Except for a total VOC
concentration of 1.46 ppm at a depth of about 10 ft in SIB-518-002 (Fig. 4; Appendix A), the
highest VOC concentrations are within a roughly cylindrical volume of sediments encompassing
SIB-518-001. Up to 0.305 ppm total VOCs were also detected in Units 2 and 3 at about the 90-ft
depth (Fig. 4) in well SIB-518-001. However, these elevated concentrations were not reported in
samples from SIP-518-203, drilled about 5 ft south of SIB-518-001, and appear to be limited to a
small area (Fig. 4).

Two small areas to the west and east of B-518 contain vadose zone total VOC soil
concentrations over 0.1 ppm (Fig. 3). The total VOC concentrations in borehole SIB-518-009 to
the west are highest at the 5.5-ft depth (0.258 ppm) and gradually decrease to the 0.0002-ppm
detection limit about 10 ft above the potentiometric surface (Appendix A). Similarly, samples
collected from boreholes SIB-518-007 and C-518-8 indicate concentrations exceeding 0.001 ppm
in the upper 30 ft of the vadose zone (Figs. 3 and 4; Appendix A).

2.3. Treatability Test

To assist in the design of the B-518 vapor extraction wellfield, a treatability test was
conducted from June 2 to 4, 1993, by extracting soil vapor from an existing vadose zone well in
the B-518 Area. Vapor was extracted from SVE well SVB-518-201 (Fig. 3) using a vacuum
pump. Two granular activated carbon (GAC) canisters connected in series were used to treat the
extracted vapor. The treatability test setup and the June 2 and 3 test results were presented in
RD3 (Berg et al., 1994) and are included in Appendix B. The treatability test results, including
June 4, 1993, data, are briefly summarized below.

The primary objectives of the June 1993 tests were to (1) evaluate whether SVE from
existing wells can effectively remove VOCs from the B-518 subsurface, (2) determine the
correlation between vapor flow and applied vacuum, and (3) estimate the potential VOC removal
rate. The time-weighted average extracted vapor concentrations [in parts per million on a
volume-per-volume basis (ppmyyy)] for all three days are presented in Table 1. The volume of
extracted vapor and VOC mass removed are presented in Table 2. VOC mass removal
calculation methodology is presented in Appendix C. The TCE, PCE, and 1,1-dichloroethylene
(1,1-DCE) concentrations remained fairly constant throughout the test, with a cumulative total of
about 12 kilograms (kg) (2.3 gal) of VOCs removed during the three days (Table 2). The
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relationship between wellhead vacuum and flow rate is presented in Figure 5. When
SVB-518-201 had a vacuum of 11.5 in. of mercury (Hg), a vadose zone probe 50 ft to the east
(SIP-518-101) responded with a vacuum of 1.1 in. of water. Vapor extraction test data from well
SVB-518-201 indicate that this well yielded about 40 + 10 standard cubic feet per minute (scfm)
under an applied 6 in. Hg vacuum. A vapor extraction system incorporating two to four vapor
extraction wells completed in similar sediments should achieve 80 to 160 scfm total extraction
flow under an applied vacuum of about 6 in. Hg. The total VOC concentration in the effluent
from the GAC was less than 6 ppmyyy.

Table 1. Average VOC concentrations extracted during the B-518 treatability test.

< Average concentration (ppmy/y) >
Date TCE PCE 1,1-DCE
June 2, 1993 370 210 : 120
June 3, 1993 420 220 150
June 4, 1993 410 300 160

Table 2. Volume of extracted vapor and VOC mass removed during the B-518 treatability test.

Volume extracted

< Mass removed (kg) >
Date (m3) TCE PCE 1,1-DCE Total
June 2, 1993 1,400 2.8 2.0 0.7 55
June 3, 1993 450 1.0 0.7 0.3 2.0
June 4, 1993 900 2.0 1.9 0.6 4.5
Total 2,750 5.8 4.6 1.6 12

The results of the SVE treatability test indicate that (1) vapor extraction from existing wells
is an applicable and effective technique for removing VOCs from the vadose zone beneath the
B-518 Area, and (2) GAC can successfully treat the expected VOC concentrations at the
expected flow rates. However, a treatability test cannot accurately predict the effectiveness or
duration of cleanup. Therefore, cleanup times were estimated using the two-dimensional
Nonisothermal Unsaturated Flow and Transport (NUFT) code, as discussed in Section 2.4.

2.4. Flow and Transport Model

Two-dimensional simulations using the NUFT flow and transport code developed at LLNL
(Nitao et al., 1994) were used to help understand VOC transport in the sediments underlying the
B-518 Area. As discussed in RD2 (Berg et al., 1993), ground water in the B-518 Area contains
VOCs above MCLs. The NUFT code was used to evaluate the incremental impact on ground
water from VOCs in the vadose zone. The modeling results are presented in Appendix D and
summarized below. Three-dimensional modeling will be used in the future to further evaluate
vapor extraction system performance, extraction well configurations, and cleanup time estimates.
Further details of this work, as well as future modeling, are planned for a separate technical

report.
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Figure 5. Vapor flow rate versus extraction wellhead vacuum for the B-518 treatability
test on June 3, 1993.
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2.4.1. Phased Modeling Approach

A phased approach progressing from a simple to more complicated simulation scenarios was
used to evaluate the wellfield design discussed in Section 2.5, and to estimate VOC changes in
the subsurface over time. This phased approach evaluated two separate modeling cases. The
first assumed homogeneous sediment properties based on site-specific averages, whereas the
second used site-specific heterogeneous sediment properties. The homogeneous case is a useful
benchmark in the early stages of remediation planning, when localized spatial and temporal
issues are less important. The heterogeneous case is a better representation of the actual space-
and time-dependent effects that govern SVE wellfield designs, performance monitoring plans,
and cleanup time estimates. For each scenario, a no-action case and a number of simulations
with continuous SVE for 1 to 12 years were performed.

A primary objective of the modeling is to estimate the extent and duration of SVE necessary
to reduce VOC concentrations to residual levels that will not impact the ground water above
MCLs. The MCL for TCE and PCE in ground water is 5 parts per billion (ppb), and the MCL
for 1,1-DCE is 6 ppb. To obtain conservative estimates of cleanup times and the impacts of the
VOCs on ground water, the effects of the most abundant VOC with the lowest MCL were
modeled. Therefore, TCE was selected for simulation.

2.4.2. Conceptual Model of the B-518 Area

For this remedial design, the B-518 Area vadose zone was simulated as a two-dimensional
area with vapor extraction well SVB-518-201 located in the center. Model parameters such as
sediment type, saturation depth, and precipitation infiltration are presented in Appendix D.

Estimates’ of the TCE distribution into the vapor, aqueous, and solid phases were derived
from selected sediment data (as described in Appendix D) and laboratory measurements of
porosity and water saturation. The estimated TCE concentrations were incorporated onto east-
west cross section B-B' (Figs. 3 and 6). The computer-interpolated cross section in Figure 6
shows a narrow zone of higher VOC concentrations around well SIB-518-001, similar to the
interpretation in Figure 4.

2.4.3. Results

The total TCE mass in the vadose zone in the B-518 Area was initially estimated using the
Dynamic Graphics, Inc. (DGI), Earth-Vision program, which interpolates VOC concentrations
(Appendix D). This interpolation program estimated a total TCE mass of 22 kg. However,
calibrating the model to the treatability test indicated that the total TCE mass may be up to five
times greater (110 kg) in the homogeneous case, and up to two times greater (44 kg) in the
heterogeneous case. Therefore, model calibration suggests that the total TCE mass may be more
than the initial interpolation estimates from soil analytical data. This may be due to areas
containing higher concentrations of TCE that were not intercepted by boreholes drilled during
site characterization. Estimates using interpolation probably represent a lower bound of the total

12
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TCE mass in the vadose zone; thus, calibrating the model to the treatability test should provide
more realistic estimates of TCE mass.

To assess the potential impacts to the ground water from residual VOC mass in the vadose
zone, future VOC concentrations in the ground water were estimated by assuming (1) no
remedial action, and (2) vapor extraction at well SVB-518-201. The no-remedial action scenario
indicated that after several hundred years, TCE in the vadose zone may impact ground water to a
maximum concentration of 280 ppb for both the homogeneous and heterogeneous cases. The
simulations predicting the effects of remediation indicated that residual TCE in the vadose zone
will not result in an impact to the ground water above 5 ppb after about 3 to 4 y of continuous
extraction in the homogeneous case, and after about 5 to 6 y of continuous vapor extraction in
the heterogeneous case (Appendix D). Ground water flow velocities of 1 m/y (Appendix G in
Isherwood et al., 1990) were assumed in both cases.

An approximate 5- to 6-y cleanup time is estimated based on the results of the heterogeneous
model, in which it is estimated that a maximum of about 20 to 30 ppb TCE would remain in the
sediments after 5 to 6 y of SVE (Appendix D). Although the exact zone of influence was not
estimated, VOC concentrations in sediments within at least S0 m (160 ft) of the extraction well
were reduced by extracting soil vapor from SVB-518-201 in both the homogeneous and
heterogeneous cases. Future soil and/or soil vapor sampling and subsequent monitoring and
modeling of field data will be used to verify that cleanup objectives have been achieved prior to
ceasing remediation. As discussed in the ROD, the cleanup objectives will protect ground water
from being impacted above MCLs. The process for determining when cleanup will be complete
will be described in more detail in the forthcoming Compliance Monitoring Plan.

Figure 7 presents the estimated rate of TCE removal by SVE for both the homogeneous and
heterogeneous models. Both cases indicate that greater than 75% of the TCE is removed in the
first few years of vapor extraction and treatment. The mass removal rate drops off rapidly
thereafter. The estimated cumulative volume of TCE removed approaches asymptotic levels of
17.5 gal (96.5 kg) for the homogeneous case, and 6.7 gal (36.8 kg) for the heterogeneous case.
The modeling results support a system designed to treat 100 scfm of vapor, and estimate about a
5- to 6-y cleanup time. .

2.5. Extraction Wells and Vadose Zone Probes

The B-518 Area vapor extraction well locations were selected by analyzing the local geology,
the VOC distribution in unsaturated sediments, the treatability test data, and by using the flow
and transport model to evaluate whether existing wells in the B-518 Area could effectively
extract VOCs in soil vapor. The primary purpose of the SVE wells is to remove VOC mass by
extracting vapor from areas with relatively high VOC concentrations. Ongoing monitoring and
periodic model recalibration will be used to estimate when cleanup may be complete, and
sediment and/or soil vapor samples will be collected to confirm that cleanup objectives have
been met. Vapor extraction well and vadose zone probe locations and design are discussed in
Sections 2.5.1 and 2.5.2, respectively.

14
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Figure 7. Cumulative volume of TCE that may be removed by vapor extraction from the
B-518 vadose zone over time at a vacuum pressure of 14 in. of Hg.
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2.5.1. Vapor Extraction Well Location and Design

Three SVE wells are planned in the B-518 Area (Fig. 8). Two of the wells, SVB-518-204
(VEW-18-1A) and SVB-518-201 (VEW-18-1B), are currently installed in the area of highest
VOC concentrations, and are screened from 24 to 46 ft and 34 to 50 ft, respectively (Fig. 4). The
third vapor extraction well (VEW-18-2/3) will be installed to capture VOCs that were detected
between about the 90- and 110-ft depth (Fig. 4). Design specifications for the B-518 vapor
extraction wells are presented in Table 3.

In order to monitor changes in VOC soil vapor concentrations and vapor pressure during
SVE in the B-518 Area, a SEAMIST instrumentation/sampling system is planned for installation
in a new borehole located near SIP-518-203 (Fig. 8). The SEAMIST system is an air-pressure
driven, impermeable, everting membrane that can carry soil vapor sampling instrumentation
down an unlined borehole (Keller and Lowry, 1991). The membrane effectively lines the
borehole like a continuous packer, thereby preventing fluid flow into the borehole. Once the
membrane is emplaced, the SEAMIST system is completed by filling the interior of the
membrane with dry sand to prevent borehole collapse. The SEAMIST system will be used to
collect vapor pressure and soil vapor VOC data from various discrete depths. These data, which
will be collected periodically during operation of the treatment facility, will be used to: (1)
monitor cleanup of VOCs in both the shallow and deeper zones, (2) help optimize flow rates at
the extraction wells, and (3) help determine when confirmatory sediment and/or soil vapor
samples should be collected. These data will also be used to recalibrate the model discussed in
Section 2.4.

Vapor extraction in the B-518 Area will begin at VEW-18-1A, VEW-18-1B, and
VEW-18-2/3 as soon as piping to the treatment system is completed. Vapor flow rates and
chemistry data will be collected to evaluate the effectiveness of the planned extraction system.
The B-518 Vapor Treatment Facility and remedial wellfield have been designed for easy
conversion between air inlet wells and vapor extraction wells, and the wellfield design can be
modified to accomodate additional vapor extraction where necessary. To ensure that the
SIB-518-007 area VOCs are within the zone of influence of a vapor extraction well, we plan to
convert air inlet well VZP-18-1A into a SVE well for several months during treatment facility

operation.

2.5.2. Vadose Zone Probe Location and Design

Vadose zone probes will be monitored to determine the influence of vapor extraction. The
vadose zone probes will also act as air inlet wells to enhance vapor movement through the

vadose zone.

As many as ten vadose zone probes may be installed if necessary in the B-518 Area, not
including any of the planned vapor extraction wells that may also be used as vadose zone probes.
The B-518 Area vadose zone probe locations shown in Figure 8 are based primarily on
treatability test data. During the treatability test, a pressure response was observed at a radial
distance of about 50 ft while vapor was being extracted from SVB-518-201 at about 110 scfm.
Therefore, all vadose zone probes will be located within about 50 ft of the vapor extraction wells.

16
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Table 3. B-518 Vapor Treatment Facility SVE well specifications.

Perforated Sand-pack

Extraction well Date Borehole depth Casing depth interval interval Stratigraphic Activation
Well name " pame? completed (ft) (ft) (ft) (ft) unit? priority®
SVB-518-204 VEW-18-1A 5-Nov-93 121.5 46 24-46 22-46 First 1
SVB-518-201 VEW-18-1B 3-Mar-93 60 50 34-50 33-50 First 1
TBI VEW-18-2/3 — (112) (110) (90-110) (89-110) Second & third o2

Notes:
TBI=To be installed.
Estimates are shown in parentheses.

AExtraction well name indicates the stratigraphic unit monitored (i.e., VEW-18-1A is screened in the first unit). Letters following the unit designation indicate that
multiple extraction wells are screened in the same stratigraphic unit (i.e., VEW-18-1A, VEW-18-1B, etc.). Figure 8 shows planned extraction well locations.

bNumbered consecutively downward from ground surface at each extraction location. A stratigraphic unit is defined as an unsaturated hydrostratigraphic unit,
which is a sequence of sediments grouped together on the basis of hydraulic properties, and geologic, geophysical, and/or chemical data,

CActivation priority is the estimated order for connection to the treatment system. Activation priority is based on engineering design and cost, and the known or
anticipated VOC concentrations in soil at the extraction locations.
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Two of the ten vadose zone probes are currently installed, and four are planned for installation.
Preliminary design specifications for the existing and planned probes are presented in Table 4.

Existing ground water piezometer SIP-518-203, completed in the uppermost saturated zone,
will also be monitored quarterly for VOCs.

3. Remedial Design for the
B-518 Vapor Treatment Facility

The B-518 Vapor Treatment Facility will treat VOC-bearing vapor extracted from the vadose
zone in the B-518 Area. The principal VOCs in the B-518 Area are TCE, PCE, and 1,1-DCE.
The treatment facility will consist primarily of a blower and three GAC adsorption canisters in
series. GAC is considered the best available control technology (BACT) by the Bay Area Air
Quality Management District (BAAQMD) for VOC removal from air (BAAQMD, 1992). The
system will remove VOCs from extracted vapor before discharging it to the atmosphere in
compliance with BAAQMD Authority to Construct discharge conditions, which require a 98.5%
removal efficiency through the GAC and limits the effluent to 6 ppmy/y total VOCs
(Appendix E).

LLNL ERD personnel conducted a pilot-scale vapor extraction test to determine design
criteria for the B-518 Vapor Treatment Facility. The results of this test were presented in RD3
(Berg et al., 1994) and summarized in Section 2.3 of this report. The results of the treatability
test were used in the B-518 Vapor Treatment Facility design described in Section 3.1.

3.1. B-518 Vapor Treatment Facility Specifications, Design, Controls, and
Safeguards

The specifications, design, controls, and safeguards for the B-518 Vapor Treatment Facility
and its associated piping are described in Sections 3.1.1 and 3.1.2.

3.1.1. Specifications and Design

The B-518 vapor extraction system is designed to treat 150 scfm. However, the treatment
facility should effectively remove and treat VOCs even if only 100 scfm is achieved; the higher
flow capacity will allow future system expansion, if necessary. The system will be automated
for unmanned operation. Design average VOC influent concentrations obtained from the
treatability test are shown in Table 5.

Table 5. B-518 Vapor Treatment Facility design influent concentrations (June 1993 data).

Concentration (ppmy/y)
Effluent discharge
Constituent Average influent requirements
TCE 400 62
PCE 240 62
1,1-DCE 140 _6°

AThere are no individual discharge-iimits for these VOCs; they are included in the 6 ppmyyy total VOC limit.
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Table 4. B-518 Vapor Treatment Facility vadose zone probe specifications.

Borehole Perforated Sand-pack
Vadose zone Date depth Casing depth interval interval Stratigraphic  Activation

Well name probe name? completed (ft) (ft) (ft) (ft) unitb priority®
TBI VZP-18-1A —_ (62) (62) (20-60) (19-61) First 6
TBI VZP-18-1B — (62) (62) (20-60) (19-61) First 4
TBI VZP-18-1C —_ (62) (62) (20-60) (19-61) First 3
SIP-518-101 VZP-18-1D 20-Sep-90 125 61 55-61 51-61 First 1
TBI VZP-18-1E — (62) (62) (20-60) (19-61) First 2
TBI VZP-18-1F — (62) (62) (20-60) (19-61) First 5
SVB-518-202 VZP-18-1/2 3-Nov-93 120.6 74.5 19-73.5 18-74.5 First & second 1
TBI VZP-18-2/3A — (110) (110) (90-119) (88-110) Second & third 7
TBI VZP-18-2/3B —_ (110) (110) (90-110) (88-110) Second & third 8
TBI VZP-18-2/3C — (110) (110) (90-110) (88-110) Second & third 9
SIP-518-2034 P-18-5 21-Oct-93 1325 127 121-127 119-128 Fifth 1
Notes:

TBI = To be installed.

Estimates are shown in parentheses.

2Vadose zone probe names indicate the stratigraphic unit monitored (i.e., VZP-18-1A is screened in the first unit). Letters following the unit designation indicate that
multiple probes are screened in that unit. Figure 8 shows planned probe locations.

bNumbered consecutively downward from ground surface at each extraction location. A stratigraphic unit is defined as an unsaturated hydrostratigraphic unit, which

is a sequence of sediments grouped together on the basis of hydraulic properties, and geologic, geophysical, and/or chemical data.

CVadose zone probe activiation is prioritized according to the activation of the associated extraction well(s).

dSIp-518-203 is a ground water piezometer.
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The specifications and design for the B-518 Vapor Treatment Facility are presented below.
The equipment specifications are presented in Table 6. A P&ID and a location plan are
presented on Plate 1%,

Table 6. B-518 Vapor Treatment Facility equipment specifications.

b — ]

Equipment Specification

Wellhead demisters 4-in. flanged ends, 19-in. long, 12-in.-diameter enlarged section
with Koch Engineering Co. demisting mesh, or equivalent

Vacuum and pressure gauges Dwyer differential pressure gauges, or equivalent. Depending on
flow rate these will range from 0 to 5 in. mercury (Hg) and 0 to
20 in. Hg

Temperature gauges , . Marshall Instruments, Inc., industrial adjustable-angle
thermometer, or equivalent

Air flow sensors Annubar averaging Pitot-tube differential pressure flow sensor,
2 in. for individual wells, and 4 in. for the manifold, or equivalent

Combined flow demister H2 Oil Recovery Equipment, Inc., air/water separator with high-
level shutdown, or equivalent

Heat exchanger Chiller Manufacturing Co., 20,000 British Thermal Units per
hour air-to-air heat exchanger, or equivalent

GAC ) Carbtrol Model G-2 170 Ib carbon, 300 standard cubic feet per

minute (scfm) nominal flow rating, 8 pounds per square in. (psi)
vacuum rating, or equivalent

Vapor extraction blower Sutorbilt California Legend 3L APU Model II positive
displacement vacuum blower powered by a 10 horsepower,
460-volt alternating current, 3-phase electric motor, 115 scfm at
10-in. Hg vacuum (approximately 5 psi) equipped with air intake
piping and silencer, or equivalent

Extracted vapor will be routed from each extraction well to a common manifold. The
combined flow will be routed through a demister, a heat exchanger, three GAC canisters in
series, the blower, and again through the heat exchanger before atmospheric discharge.

GAC adsorbs most efficiently at 40% relative humidity (RH) and a temperature below 100°F.
Extracted vapor will contain entrained moisture droplets and will be saturated with water vapor
(100% RH) at about 60°F (the subsurface temperature). The demister will remove most
entrained droplets, although vapor will remain saturated with water. Therefore, the treatment
facility design uses the heat produced within the blower to warm extracted vapor to reduce the
RH without exceeding the optimal temperature range of the GAC. Bypass piping for both the
extracted vapor being heated in the heat exchanger, and the blower effluent providing heat to the
heat exchanger (Plate 1), allow adjustment of the extracted vapor stream to the optimal
temperature entering the GAC.

DOE/LLNL plan to install the B-518 Vapor Treatment Facility outdoors on an 8- x 16-ft,
6-in.-thick reinforced concrete pad [3,000 pounds per square inch (psi) rating] southeast of B-518

* Plate 1 is located in a pocket inside the back cover of this report.
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(Plate 1). The blower will be enclosed in a weather- and soundproof box. All other equipment is
designed to withstand outdoor conditions.

Each extraction well will be equipped with a wellhead demister. The demister consists of a
19-in.-long, flanged 12-in.-diameter duct that adapts to the 4-in. extraction well casing. Within
the large-diameter section is a demister mesh. The mesh is a stainless steel sponge-like material
that allows fine water droplets or mist to coalesce into larger droplets. Because demisters rarely
remove all entrained moisture, these wellhead demisters are intended to supplement the
combined stream demister described below.

Vapor extraction piping from the wellhead demisters will be equipped with quick-connect
couplers. Extraction wells will be connected to the treatment facility by 40- to 60-ft-long, 2-in.-
diameter flexible polyvinyl chloride (PVC) hoses. These hoses can be moved easily to allow
connection to any extraction well. The hoses can withstand 15 psi (30 in. Hg) vacuum, well
above the expected maximum vacuum of about 5 psi (10 in. Hg).

Extraction hoses will be connected to a common vapor extraction manifold. The manifold
will accommodate four extraction hoses for additional extraction wells, if needed. Each
manifold connection will include a 5-ft-long, 2-in.-diameter straight section of rigid Schedule 80
chlorinated PVC with a fitting for an averaging Pitot-tube differential pressure flow sensor.
Additionally, each connection will be equipped with a separate sampling port, temperature and
vacuum gauges, and a manually adjusted flow-control ball valve. The ball valve will allow flow
reduction from high-flowing wells, which will increase the applied vacuum in the manifold and
lower flowing wells.

The 4-in.-diameter PVC common manifold will have an additional vacuum gauge to measure
manifold vacuum and evaluate the vacuum increase across each ball valve. Piping from the
manifold will be routed to a cyclone demister. This demisting stage will provide additional
moisture removal from the extracted vapor stream. Water accumulated in the cyclone demister
storage tank will be transported to one of the Livermore Site ground water treatment facilities for
treatment. We anticipate that less than 5 gal of water will accumulate in the cyclone demister per
day. Temperature and pressure gauges installed after the demister will provide information about
relative flow rates and vacuum efficiency. From the demister, extracted vapor will be routed to
the cool side of an air-to-air heat exchanger (20,000 British Thermal Units per hour). To reduce
the RH to about 40%, extracted air will be warmed in the heat exchanger from about 60°F to
100°F.

The warmed extracted air stream will be routed from the heat exchanger to three 170-1b GAC
canisters connected in series with 4-in.-diameter flexible PVC hose and quick-connect fittings.
Each vessel will be equipped with influent and effluent vacuum gauges, sampling ports, and a
temperature gauge. The instrumentation will provide information about relative flow rate and
vacuum efficiency. A flow rate of 100 scfm from the wells will cause less than 3 in. Hg head
loss through the piping, carbon canisters, and components, which will result in a sufficient
applied vacuum of about 5 to 7 in. Hg at the wellhead. The flexible connectors will allow easy
repositioning of the GAC canisters when they are removed for regeneration or disposal.
Sampling ports will enable VOC monitoring to determine when contaminant breakthrough
occurs.
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Treated vapor leaving the third GAC canister will be connected to the blower with 4-in.-
diameter flexible PVC hose connected to rigid PVC pipe. The 4-in. averaging Pitot-tube
differential pressure flow sensor will measure the combined vapor flow into the vapor extraction
blower. Vacuum and temperature gauges installed in this pipe will provide information about
relative flow rate and vacuum efficiency. An air intake valve and pipe will be used if the vapor
flow rate from the extraction wells is too low to adequately cool the blower.

The blower for the B-518 Vapor Treatment Facility will be a Sutorbilt California Legend 3L
APU Model II positive displacement vacuum blower, or equivalent, powered by a 10-
horsepower, 460-volt, 3-phase electric motor. This model blower is rated at 115 scfm at 10 in.
Hg vacuum.

Piping downstream from the blower will be equipped with an over-pressure relief valve and
pressure, temperature, and flow instrumentation. Piping material, downstream from the blower,
will be selected to withstand temperatures as warm as 140° to 160°F, depending on the applied
vacuum and flow rates. This heated air stream will be routed to the air-to-air heat exchanger to
warm the extracted air stream. An air bypass will allow precise adjustment of the amount of hot
air entering the heat exchanger, should reduction be necessary. The treated effluent will be
discharged to the atmosphere. Carbon filter effluent will be analyzed five times per week.

3.1.2. Controls and Safeguards

The B-518 Vapor Treatment Facility is designed to be fail-safe and will be equipped with an
interlock control system. If one of the components listed below malfunctions, the extraction
blower will automatically shut down. The operator must determine and correct the problem before
the system can be manually restarted.

A system-wide shutdown would be initiated by the following hard-wired interlocks:

» High water level in the demister.

High air temperature entering the GAC.

High pressure downstream of the blowers.
» High temperature downstream of the blowers.
* Loss of power to the instrumentation.

All equipment will be inspected during normal work hours each day of system operation.
3.2. Construction and Startup Schedule and Cost Estimates

3.2.1. Schedule

Technology evaluation and conceptual design for the B-518 Vapor Treatment Facility were
conducted by ERD in January 1994. LLNL Plant Engineering will complete the site design that
will be used for construction. The treatment system will be purchased through the LLNL
procurement system. Construction is scheduled to begin in May 1995, and the system is
scheduled for operation by September 29, 1995 (Table 7).
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Table 7. B-518 Vapor Treatment Facility design and construction schedule.
%

Item Start End
B-518 Vapor Treatment Facility design 1/94 12/94
B-518 Vapor Treatment Facility construction 5/95 8/95
B-518 Vapor Treatment Facility activation 8/95 9/29/95

%
3.2.2. Cost Estimates '

The estimated costs for design, construction, and O&M of the B-518 Vapor Treatment
Facility are shown in Table 8. The piping and power cost in Table 8 includes design,
construction, piping, and power. The process equipment cost includes the blower, demisters,
instrumentation, GAC canisters, heat exchanger, and additional hardware. The estimated total
design and construction cost of this facility is about $110,000.

Estimated O&M costs include all labor and material costs associated with operating the
facility. The costs in Table 8 include the O&M cost during the estimated 6 y to reach cleanup
goals (Section 2.4).

4. Remedial Action Workplan

The Remedial Action Workplan for the B-518 Vapor Treatment Facility includes QA/QC
Plans and HASPs for construction, operation, and maintenance. Included also are monitoring
and reporting programs, requirements for onsite storage and offsite shipment of hazardous waste,
and procedures for facility and well closure. As discussed in the RAIP (Dresen et al., 1993),
DOE/LLNL have updated the Community Relations Plan (CRP) for the post-ROD period. The
Revised CRP was issued in July 1993 (Anderson et al., 1993).

4.1. Quality Assurance/Quality Control and Health and Safety Plans

The QA/QC Plan and the HASP for construction are applicable to all treatment facilities and
were presented as Appendices B and C of RDI, respectively (Boegel et al., 1993).

The QA/QC Plans for O&M of the B-518 Vapor Treatment Facility are presented in
Appendix F. These plans describe the organizational structure, responsibilities, and authority for
O&M QA/QC, and the objectives, quality goals, and QA levels for O&M of the B-518 Vapor
Treatment Facility. Appendix G contains the HASPs for O&M of the B-518 Vapor Treatment
Facility. These plans present analyses of hazards, and hazard control measures and training
requirements for the treatment facility O&M, and emergency safety procedures.

4.2. Monitoring and Reporting

The B-518 Vapor Treatment Facility self-monitoring program will satisfy the BAAQMD
discharge requirements of 6 ppmy/y total VOCs. Effluent air will be sampled downstream of the
GAC five times per week (Appendix E), and the samples will be analyzed using an organic vapor
analyzer/flame ionization detector (OVA/FID). The FID uses a flame to ionize molecules in the
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Table 8. B-518 Vapor Treatment Facility cost summary.
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6-y cleanup

Item Cost? Annual O&M2 o&M2
B-518 Vapor Treatment Facility $50,000 —_— —
(including design, construction, piping,
and power) _
Process equipment 22,000 —_ —_—
Activation cost 20,000
9.7% MPCP 3,100 —_ —
Subtotal 95,100 —_ —
B-518 Vapor Treatment Facility
Operation & Maintenance:
Labor:
'ERD personnel® — $378,000 $2,268,000
LLNL Hazardous Waste —
Management 12,000 72,000
Plant support —_ 18,000 108,000
Subtotal —_ 408,000 2,448,000
Materials:
GAC — 3,000 18,000
Blower — 100 600
Miscellaneous piping —_ 1,000 6,000
Miscellaneous electronics —_ 2,000 12,000
Sample analyses —_ 24,000 144,000
9.7% MPC? — 2,920 17,518
Subtotal — 33,020 198,118
13% G&A/LDRDY charge 12,363 57,333 343,995
Total $107,463 $498,353 $2,990,113

AFstimated cost is in Fiscal Year 94 dollars and does not include yearly escalation.

bMaterial Procurement Charge.

CERD personnel labor estimates include hydrogeologist, chemist, engineer, technician, and analyst time to meet the
requirements in the ROD and milestones in the RAIP. The estimated 6-y cleanup cost reflects time for these staff to
maintain and improve treatment systems, effectively manage the wellfield as conditions change over the life of the

cleanup, and evaluate and potentially implement new cleanup technologies as they are developed.

dGeneral and Administrative/Laboratory Directed Research and Development cost.
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vapor sample and measure the organic constituents within the vapor. LLNL uses OVAs
equipped with FIDs. These instruments can detect compounds within a concentration range of 1
to 100,000 ppmysy. To determine the amount of methane in the discharge, samples will be taken
with and without a carbon filter tip on the OVA/FID (Appendix E).

Influent and effluent VOC concentrations from each GAC canister will be measured with an
OVA/FID to monitor GAC loading. A calibration adjustment will be made after each startup of
the OVA/FID, according to manufacturers’ specifications. GAC consumption is estimated to be
as high as one canister per day immediately after system startup. As clean air dilutes VOC-
saturated vapor in the subsurface, and as VOCs are removed, VOC concentrations in extracted
vapor are expected to decline, and GAC consumption will drop accordingly. VOC
concentrations in the GAC will be monitored, and GAC canisters will be replaced as necessary.
When the vapor extraction system is initially started, a source test will be conducted for 3
consecutive days as required by BAAQMD (Appendix E). Field measurements using an
OVA/FID will be performed and a sample will be collected simultaneously for analysis at an
onsite laboratory. Results of the laboratory analysis will be available within a few hours, and
will be used to verify field measurements.

The GAC in a canister will be considered saturated when the effluent vapor has
approximately the same VOC concentration as the influent. The first GAC canister can reach
saturation without VOC discharge to the atmosphere because the second and third GAC canisters
will continue to adsorb the VOCs. Therefore, even with initial high GAC consumption, the
second and third canisters ensure protection from discharge to the atmosphere. When the first
GAC canister becomes saturated, the system will be shut down, the saturated canister will be
removed, and the second and third canisters will be moved into the first and second positions,
respectively. A new GAC canister will be placed in the third position.

In addition to the B-518 Vapor Treatment Facility monitoring, associated vapor extraction
wells and probes will be sampled according to the schedule in Table 9.

Table 9. Sampling schedule for vapor extraction wells and vadose zone probes near the B-518
Vapor Treatment Facility.

Well identification Media Analyses Sampling frequency
P-18-5 (SIP-518-203) Water 6012 Qb
VEW-18-1A (SVB-518-204) Vapor OVA/FID® Qb d
VEW-18-1B (SVB-518-201) Vapor OVA/FID® Qb d
VZP-18-1/2 (SVB-518-202) Vapor OVA/FID® Qb
VZP-18-1D (SVB-518-101) Vapor OVA/FID¢ Qb

2601 = EPA Method 601 for halogenated VOCs.
bQ=Quarterly, planned in March, June, September, December.
COVA/FID = organic vapor analyzer/flame ionization detector.

dWeekly monitoring will be conducted for the first 3 months of initial operation. At that point, monitoring will be
conducted quarterly.

QA/QC procedures for collection, analysis, and documentation of samples are included in the
LLNL Quality Assurance Project Plan (Rice, 1989), which was prepared according to EPA
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guidance and was approved by EPA. The procedures for vapor sample collection at the B-518 Vapor
Treatment Facility are presented in Appendix H. In addition, general procedures for collection,
analysis, and documentation of samples are described in LLNL Standard Operating Procedures (SOPs)
(Rice et al., 1990) Nos.: 4.1, General Instructions for Field Personnel; 4.2, Sample Control and
Documentation; 4.3, Sample Containers and Preservation; 4.4, Guide to Handling, Packaging, and
Shipping of Samples; 4.6, QA/QC Requirements for Data Generated by Analytical Laboratories; and
4.8, Calibration and Maintenance of Field Instruments Used in Measuring Parameters of Surface and
Ground Water and Soils.

A Compliance Monitoring Plan will be prepared in Fiscal Years 95-96 that will describe the data
types and interpretive methods to be used for the duration of the cleanup. Until then, DOE/LLNL will
report on the progress of the B-518 Vapor Treatment Facility in the LLNL Ground Water Project
Quarterly Progress Reports (McConachie, 1993).

4.3. Requirements for Onsite Storage and Offsite Shipment of Hazardous Waste

GAC containing sorbed VOCs will be shipped offsite for regeneration or disposal, and will be
managed as hazardous waste, if appropriate. LLNL can temporarily store hazardous waste onsite for
up to 90 days. Shipment and disposal are in accordance with Department of Transportation 49 Code
of Federal Regulations (CFR) and EPA 40 CFR, respectively. Additionally, waste shipments are made
according to California Code of Regulations, Title 22 requirements. The spent GAC will be packaged
and labeled for shipment by LLNL’s Hazardous Waste Management Division (HWMD). HWMD
operates under Interim Status and has submitted a Resource Conservation and Recovery Act (RCRA)
Part B permit application to the DTSC (California is a fully RCRA-authorized State). Once packaged,
the GAC will be shipped to one of several RCRA-permitted facilities for regeneration or disposal.

4.4. Requirements for Closeout

Ongoing field monitoring and periodic model recalibration will be used to estimate when cleanup
will be complete. Sediment and/or soil vapor samples will be collected to confirm that cleanup
objectives have been met. The process for determining when the B-518 cleanup will be complete will
be described in the forthcoming Compliance Monitoring Plan.

When the vadose zone cleanup at the B-518 Area is complete, all treatment system hardware will
be decontaminated, dismantled, and salvaged or used at other locations at the Livermore Site. The
system piping, demisters, and instruments will be flushed by opening the vapor manifold to ambient
air while operating the system. Because the GAC canisters precede the blower and much of the
system piping, minimal decontamination, if any, will be necessary. An OVA/FID will be used to
evaluate whether equipment such as the blower, demister, and heat exchanger contain residual VOCs.

Vapor extraction wells will be sealed by pressure grouting using a grout mixture of 98% Portland
cement and 2% bentonite powder by weight, as described in LLNL SOP 1.7 (Rice ez al., 1990).
Cement grout should extend to a depth of 2 to 3 ft below grade. Wellhead abandonment will include
removal of any protective covers, instruments, concrete pads, etc., and the upper 2 to 3 ft will be filled
with low-permeability soil or asphalt to restore grade.
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5.2. References for LLNL Facilities Standards, Specifications, and Guide
Documents
5.2.1. General

Designs, construction drawings, and specifications will conform to and comply with the
applicable requirements of the latest adopted edition of the references listed below, which are
considered minimum requirements.

5.2.2. Regulations
U.S. Department of Energy (DOE)

DOE 5480.7A Fire Protection Program
DOE 6430.1A General Design Criteria
Code of Federal Regulations (CFR)
10 CFR 435 Energy'Conservation Standards
29 CFR 1910 Occupational Safety and Health Standards (OSHA)
29 CFR 1910.7 Definitions and Requirements for a Nationally Recognized
Testing Laboratory (NRTL)
47 CFR 15 Telecommunication (FCC Rules, Part 15)

State of California Department of I.abor (DOL)

DOL Labor Code Division 5—Safety in Employment;
Chapter 9—Miscellaneous Labor Provisions

California Code of Regulations (CCR)
CCR Title 8 Industrial Relations; Chapter 4, Subchapter 6

CCR Title 20 Public Utilities; Chapter 53—Energy Conservation in
New Building Construction

University of California, Lawrence Livermore National I aborat

UCRL 15910 Design and Evaluation Guidelines for Department of
Energy Facilities Subjected to Natural Phenomena Hazards

UCRL 15714 Suspended Ceiling System Survey and Seismic Bracing
Recommendations
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5.2.3. Codes
American Concrete Institute (ACI)

ACI 318 Building Code Requirements for Reinforced Concrete
American Institute of Steel Construction (AISC)

AISC Steel Construction Manual (Allowable Stress Design)
American National Standards Institute (ANSI)

ANSI A58.1 Building Code Requirements for Minimum Design Loads for
Buildings and Other Structures

American Welding Society (AWS)

AWSD 1.1 Structural Welding Code—Steel
International Conference of Building Officials (ICBO)
ICBO UBC Uniform Building Code
ICBO UMC Uniform Mechanical Code
ICBO UPC Uniform Plumbing Code
National Fire Protection Association (NFPA)
NFPA 70 National Electrical Code
NFPA 90A Installation of Air Conditioning and Ventilating Conditioning
Systems

5.2.4. Standards
American Concrete Institute (ACI)

ACI 347 Recommended Practice for Concrete Form Work
American Society for Testin Materials (ASTM
American Water Works Association (AWWA)
Construction Specifications Institute (CSI)
National Electric Manufacturers Association (NEMA)
Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACCNA

5.2.5. LLNL Manuals and Reports
M-010  LLNL Health and Safety Manual
LLNL Site Development and Facilities Utilization Plan
LLNL Landscape Master Plan and Design Guidelines

31



Remedial Design Report No. 6
November 30, 1994

1,1-DCE

ACI
AISC

amsl
ANSI

ARAR
ASME
ASTM

AWS
AWWA

B-518
BAAQMD

BACT
CCR

CERCLA

CF
CFR

CI
M
CPR

CRP
Csl1

UCRL-AR-115997

6. Acronyms and Abbreviations

1,1-dichloroethylene
ampere
American Concrete Institute

American Institute of Steel
Construction

above mean sea level
American National

-Standards Institute

Applicable or Relevant and
Appropriate Requirement

American Society of
Mechanical Engineers

American Society for
Testing and Materials

American Welding Society

American Water Works
Association

Building 518

Bay Area Air Quality
Management District

Best Available Control
Technology

California Code of
Regulations

Comprehensive
Environmental Response,
Compensation, and Liability
Act

chloroform

Code of Federal
Regulations

Construction Inspector
Construction Manager

cardiopulmonary
resuscitation

Community Relations Plan

Construction Specifications
Institute
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CTET
dB
DOE
DOL
DTSC

EE
EPA

ERD
ES&H

°F
F113

FCC

FFA

FHC

FID

FS

ft

GAC

gal
G&A/LDRD

HASP

HWM

HWMD

carbon tetrachloride
decibel

U.S. Department of Energy
Department of Labor

California Department of
Toxic Substances Control

Electronic Engineering

U.S. Environmental
Protection Agency

Environmental Restoration
Division

Environmental Safety &
Health

degree(s) Fahrenheit

trichlorotrifluoroethane
(Freon 113)

Federal Communication
Commission

Federal Facility Agreement
fuel hydrocarbon

flame ionization detector
Feasibility Study

foot, feet

granular activated carbon
gallon(s)

General and
Administrative/Laboratory
Directed Research and
Development

hour(s)
Health and Safety Plan
mercury

Hazardous Waste
Management

Hazardous Waste
Management Division
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ICBO
in.

K

kg

Ib
LLNL

LSRSL

MCL

M&I
MPC

M&TE
NEMA
NEPA
NFPA

NQA
NRTL

NUFT

o&M
OSHA

OTL
OVA
PCE
PE
PEPE

International Conference of
Building Officials

inch(es)

- Kelvin

kilogram
pound

Lawrence Livermore
National Laboratory

Livermore Site Restoration
Section Leader

meter(s)

Maximum Contaminant
Level

Mechanical Engineering
materials and items

Material Procurement
Charge

mean sea level

measuring and test
equipment

National Electric
Manufacturers Association

National Environmental
Policy Act

National Fire Protection
Association

National Quality Assurance

Nationally Recognized
Testing Laboratory

Nonisothermal Unsaturated
Flow and Transport

operation and maintenance

Occupational Safety and
Health Administration

Operations Team Leader
organic vapor analyzer
perchloroethylene

Plant Engineering

Plant Engineering Project
Engineer
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PEPM

P&ID

ppb
ppm
psi
PVC
QA
QAM
QC
RAIP

RCRA

RE

RH

RI

ROD
RWQCB

SARA
scfm

SMACCNA

SOop

SSF
SVE
TBI

UCRL-AR-115997

Plant Engineering Project
Manager

piping and instrument
diagram

parts per billion

parts per million

pounds per square inch
polyvinyl chloride

quality assurance

Quality Assurance Manager
quality control

Remedial Action
Implementation Plan

Resource Conservation and
Recovery Act

Remedial Design

Remedial Design Report
No. 1

Remedial Design Report
No. 2

Remedial Design Report
No. 3

Remediation Engineer
relative humidity
Remedial Investigation
Record of Decision

California Regional Water
Quality Control Board

Superfund Amendments and
Reauthorization Act

standard cubic feet per
minute

Sheet Metal and Air
Conditioning Contractors
National Association, Inc.

Standard Operating
Procedure

soil surface flux
soil vapor extraction
to be installed
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TCE trichloroethylene

TFD Treatment Facility D
TFE Treatment Facility E
TFF - Treatment Facility F
TWA time-weighted average
UBC Uniform Building Code

UCRL

vOC
viv
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University of California,
Radiation Laboratory

~ volatile organic compound

volume per volume basis
year(s)
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Table A~-1. Soil analyses (mg/kg) for volatile organic compounds from th: Building 518
Borehole Total i
Depth 1,1 1,2 1,1,1 1,1 2,2
Date (ft) PCE TCE DCE DCE TCA DCA DCA
B-211 (MW-211)
12-MAR-86 113.7 <0.0002 0.0036 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
12-MAR-86 116.7 0.0013 0.07 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
12-MAR-86 123.7 <0.0002 0.0038 <0.000z <0.0002 <0.0002 <0.0002 <0.0002
13-MAR-86 180.7 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
14-MAR-86 183.7 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
14-MAR-86 191.7 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
14-MAR-86 193.2 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
B-255 (MW-2535)
02-DEC-85 116.5 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
03-DEC-85 123.5 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
04-DEC-85 142.5 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
04-DEC-85 151.3 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
04-DEC-85 156.0 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
04-DEC-85 171.7 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
C-518-1
10-FEB-84* 3.0 0.37 1.3 - - <0.001 - -
10~-FEB-84* 5.8 <0.001 0.006 - - <0.001 - -
10-FEB-84+* 11.0 0.04 0.33 - - <0.001 - -
10-FEB-84* 20.5 - - - - - - -
10-FEB-84* 21.0 0.005 0.03 - - <0.001 - -
C-518-2
07-FEB-84* 3.0 0.006 3 - - <0.001 - -
07-FEB-84* 5.0 0.003 1.9 - - <0.001 - -
07-FEB-84* 10.9 0.003 0.82 - - <0.001 - -
07-FEB-84* 21.0 0.081 0.98 - - <0.001 - -
07-FEB-84* 33.5 0.083 5.3 - - 0.015 - -
07-FEB-84* 30.5 <0.01 0.03 <0.01 <0.01 <0.01 <0.01 <0.01
07-FEB-84* 41.0 <0.001 0.01 - - <0.001 - -
07-FEB-84* 45.8 0.001 0.04 - - 0.006 - -
07-FEB-84* 51.0 0.03 0.43 - - 0.06 - -
07-FEB-84%* 56.0 <0.001 <0.001 - - <0.001 - -
C-518-3
07~-FEB-84* 2.8 0.22 0.91 - - <0.001 - -
07-FEB-84* 5.0 0.002 0.026 - - <0.001 - -
07-FEB-84* 11.0 0.066 0.72 - - <0.001 - -
07-FEB-84%* 15.3 - - - - - - -
07-FEB-84* 15.7 0.03 0.2 - - <0.001 - -
C-518-4
08-FEB-84* 3.0 0.18 0.12 - - 0.048 - -
08-FEB-84* 5.0 0.02 0.026 - - <0.001 - -
08-FEB-84* 10.7 0.003 0.15 - - <0.001 - -
08-FEB-84* 17.4 - - - ~ - - -
09-FEB-84* 17.9 <0.001 0.002 - - <0.001 - -
C-518-5
08-FEB-84* 3.0 0.004 0.012 - - 0.001 - -
08-FEB-84* 6.0 0.002 0.015 - - <0.001 - -
08-FEB-84* 10.3 0.011 0.1 - - <0.001 - ~
08-FEB-84* 15.5 - - - - - - -
08-FEB-84* 15.0 <0.001 0.007 - - <0,001 - -
C-518-6
27-MAR-84* 3.5 0.006 0.32 - - <0.001 - -
27-MAR-84* 5.7 0.002 0.042 - - <0.001 - -
27-MAR-84+* 11.6 0.057 4.1 - - <0.001 - -
27-MAR-84+* 16.4 0.023 0.55 - - <0.001 - -
27-MAR-84* 21.7 0.004 0.31 - - <0.001 - -
27-MAR-84* 27.0 0.46 5 - - 0.048 - -
27-MAR-84* 31.7 0.37 5.7 - 0.001 - -
27-MAR~84* 35.5 0.002 0.03 - <0.001 - -
27-MAR-84* 41.7 0.001 0.02 - - <0.001 - -
28-MAR-84* 46.7 0.001 0.012 - <0.001 - -



Area recorded by August 9, 1994.
Borehole

Carbon Chloro- Freon Depth

Tet form 113 Benzene Toluene Xylenes (ft)
B-211

<0.0002 <0.0002 - - - - 113.7

0.001 0.022 - - - - 116.7

<0.0002 <0.0002 - - - - 123.7

<0.0002 <0.0002 - - - - 180.7

. <0.0002 <0.0002 - - - - 183.7

<0.0002 <0.0002 - - - - 191.7

&.0002 <0.0002 - - - - 193.2
B-255

<0.00062 <0.0002 - - - - 116.5

<0.0002 <0.0002 - - - -~ 123.5

<0.0002 <0.0002 - - - - 142.5

<0.0002 <0.0002 - - - -~ 151.3

<0.0002 <0.0002 - - - - 156.0

<0.0002 <0.0002 - - - - 171.7
C-518-1

- - 0.005 - - <0.005 3.0

- - 0.01 - - <0.005 5.8

- - 0.02 - - <0.005 11.0

- - - <0.5 <0.5 <0.5 20.5

- - <0.005 - - - 21.0
. Cc-518-2

- - <0.005 - - <0.005 3.0

- - <0.005 - - <0.005 6.0

- - <0.00S - - 0.03 10.9

- - 0.007 - - <0.005 21.0

- - 0.014 - - <0.005 30.5

<0.01 <0.01 - <0.01 <0.01 - 30.5

- - <0.005 - - <0.005 41.0

- - <0.005 - - <0.005 45.8

- - <0.005 - - <0.005 51.0

- - <0.005 -~ - <0.005 56.0
Cc-518-3

- - <0.005 - - <0.005 2.8

- - <0.005 - - <0.005 6.0

- - <0.005 - - <0.00S 11.0

- - - <0.5 <0.5 <0.5 15.3

- - <0.005 - - - 15.7
C-518--4

- - 0.1 - - <0.00S 3.0

- - 0.150 - - <0.005 6.0

- - 0.027 - - <0.005 10.7

- - - <0.5 <0.5 <0.5 17.4

- - <0.005 - - - 17.9
C-518--5

- - 0.006 - - <0.005 3.0

- - <0.00S - - <0.005 6.0

- - <0.005 - - <0.00§ 10.3

- - - <0.5 <0.5 <0.5 15.5

- - <0.005 - - - 16.0
C-518-%6

- - <0.005 - - <0.00S5 3.5

- - <0.005 - - <0.005 5.7

- - <0.005 - - <0.005 11.6

- - <0.005 - ~ <0.005 16.4

- - <0.005 - - <0.005 21.7

- - <0.005 - - 0.054 27.0

- - <0.005 - - <0.005 31.7

- - <0.005 - - <0.005 36.5

- - <0.005 - - <0.005 41.7

- - 0.009 - - <0.005 46.7
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Table A-1. Soil analyses (mg/kg) for volatile organic compoundis from the Building 5.8
Borehole Total
Depth 1,1 1,2 1,1,1 1,1 2
Date (ft) PCE TCE DCE DCE TCA DCA DCA
C-518~-6 (continued)
28-MAR-84* 45.7 <0.005 0.02 <0.005 <0.005 <0.005 <0.005 <0.003
28-MAR-84* 51.0 0.031 0.590 - - 0.009 - -
28-MAR-84* 5L.0 0.01 0.27 0.01 <0.005 <0.005 <0.005 <0.005
28-MAR-84* 55.0 0.009 0.002 - - 0.007 - -
28-MAR-84* 56.0 <0.0035 <0.005 <0.005 <0.00S <0.005 <0.005 <0.0053
28-MAR-84* 61.0 0.033 0.07 - - 0.089 - -
28-MAR-84* €L.0 0.006 0.01 0.075 <0.005 0.015 <0.005 <0.005
28-MAR-84* 71.0 0.002 0.001 - - 0.004 - -
28-MAR-84* 71.0 <0.005 <0.005 0.03 <0.005 <0.005 <0.005 <0.00S
28-MAR-84* 83.9 <0.001 <0.001 - - <0.001 - -
28-MAR-84* 80.9 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
28-MAR-84* 9L.0 <0.001 <0.001 - - <0.001 - -
28-MAR-84* 91.0 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
C-518-7
30-MAR-84* 3.0 0.001 0.026 - - 0.002 - -
30-MAR-84* 6.0 0.003 0.016 - - <0.001 - -
30-MAR~-84* 11.0 0.025 1.2 - - 0.001 - -
30-MAR-84* 21.0 0.006 0.66 - - <0.001 - -
30-MAR-84* 31.0 0.003 0.22 - - <0.001 - -
30-MAR-84* 40.0 <0.001 <0.001 - - <0.001 - -
30-MAR-84* 46.0 <0.001 <0.001 - - <0.001 - -
c-518-8
29-MAR-84* 4.0 0.011 0.007 - - 0.002 - -
29-MAR-84* 6.3 0.027 0.054 - - 0.022 - -
29-MAR-84* 11.3 0.028 0.056 - - 0.018 - -
29-MAR-84* 21.4 0.001 0.003 - - <0.001 - -
29-MAR-84* 31.5 0.17 0.12 - - 0.2 - -
29-MAR-84* 41.3 0.001 0.001 - - <0.001 - -
29-MAR-84* 45.5 <0.001 <0.001 - - <0.001 - -
SIB-518-001
18-APR-89* 5.0 0.22 2.5 <0.004 <0.004 <0.004 <0.004 <0.001
18-APR-89* 3.0 - - - - - - -
18-APR-89* 13.0 0.14 1.3 <0.004 <0.004 <0.004 <0.004 <0.004
18-APR-89* 13.0 - - - - - - -
18-APR-89* 20.0 0.25 6.1 <0.004 <0.004 <0.004 <0.004 <0.004
18-APR-89* 20.0 - - - - - - -
18-APR-89* 30.6 0.1 0.97 <0.004 <0.004 <0.004 <0.004 <0.004
18-APR-89* 33.6 - - - - - - -
18-APR-89* 40.3 0.0238 2 0.017 <0.004 <0.004 <0.004 <0.004
18-APR-89* 497.3 - - - - - - -
18-APR-89* 50.3 <0.0002 0.11 <0.0002 <0.0002 <0.0002 <0,0002 <0.0002
18-APR-89* 50.3 - - - - - - -
18-APR-89* 51.0 - - - - - - -
18-APR-89* 60.0 <0.008 0.037 0.026 <0.008 <0.008 <0.008 <0.008
18-APR-89* €3.0 - - - - - - -
19-APR-89* 77.0 <0.0002 0.19 0.032 <0.0002 <0.0002 <0.0002 <0.0002
19-APR-89* 79.0 - - - - - - -
19-APR-89* 80.7 <0.008 0.048 0.023 <0.008 <0.008 <0.008 <0.008
19-APR-89* 80.7 - - - - - - -
19-APR-89* 90.6 <0.008 0.045 0.26 <0.008 <0.008 <0.008 <0.008
19-APR-89* 90.6 - - - - - - -
19~APR-89* 101.0 <0.0002 0.15 0.13 <0.0002 0.0012 <0.0002 <0.0002
19-APR-89* 101.0 - - - - - ~ -
19-APR-89* 109.1 <0.0002 0.0096 0.016 <0.0002 <0.0002 0.0002 <0.0002
19-APR~89* 103.1 - - - - - - -
19-APR-89* 11{.0 <0.0002 <0.0002 <0.0G02 <0.0002 <0.0002 :0.0002 <0.0002
19-APR-89* 111.0 - - - - - - -
20-APR-89* 113.3 <0.008 <0.008 <0.008 <0.008 <0.008 :0.008 <0.008
SIB-518-002
20-APR-89* 5.0 0.29 0.58 <0.008 <0.008 <0.008 <0.008 <0.008
20-APR-89* 10.5 0.48 0.98 <0.008 <0.008 <0.008 <0.008 <0.008
20-APR-89* 20.5 0.037 0.26 0.008 <0.008 <0.008 <0.008 <0.008
21-APR-89* 30.3 0.014 0.04 <0.004 <0.004 <0.004 :0.004 <0.004
21-APR-~89* 40.5 <0.004 0.0083 <0.004 <0.004 <0.004 :0.004 <0.004
21-APR-89* 50.3 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008
21-APR~89* 50.8 <0.008 <0.008 <0.208 <0.008 <0.008 <0.008 <0.008

A-4



Area recorded by August 9, 1994.
) Borehole
Carbon Chloro- Freon Depth
Tet form 113 Benzene Toluene Xylenes (ft)
(czntinued) C--518-6

<0.005 <0.005 - <0.005 <0.005 - 46.7

Z - <0.005 - - <0.005 51.0

<0.005 <0.005 - <0.005 <0.00CS5 ~ 51.0

- - <0.005 - - <0.005 56.0

<0.005 <0.005 - <0.005 <0.005 - 56.0

- - <0.005 - - <0.003 61.0

<0.0C5 <0.005 - <0.005 <0.005 - 61.0

- -~ <0.005 - - <0.00S 71.0

<0.005 <0.005 - <0.005 <0.005 - 71.0

- - <0.005 - - <0.005 80.9

<0.0CsS <0.005 - <0.005 <0.005 - 80.9

- - <0.005 - - <0.005 91.0

<0.005 <0.005 - <0.005 <0.005 - 91.0
Cc-518-7

- - <0.0035 - - <0.005 3.0

- - <0.005 - - <0.005 6.0

- - <0.005 - - <0.005 11.0

— - <0.005 - - <0.005 21.0

- - <0.005 - - <0.005 31.0

- - <0.005 - - <0.005 40.0

— - <0.005 - - <0.005 46.0
Cc-518-8

- - <0.005 - - <0.005 4.0

- - <0.005 - - <0.005 6.3

- - <0.005 - - <0.005 11.3

- - <0.005 - - <0.005 21.4

- - <0.005 - - <0.005 31.5

- - <0.005 - - <0.005 41.3

- - <0.005 - - <0.005 46.5
SIB-318-001

<0.004 <0.004 <0.004 - - - 5.0

- - - <0.01 <0.01 <0.01 5.0

<0.00C4 <0.004 <0.004 - - - 10.0

- - - <0.01 <0.01 <0.01 10.0

<0.004 <0.004 <0.004 - - - 20.0

- - — <0.01 <0.01 <0.01 20.0

<0.004 <0.004 <0.004 - - - 30.6

- - - <0.01 <0.01 <0.01 30.6

<0.004 <0.004 <0.004 - - - 40.3

- - - <0.01 <0.01 <0.01 40.3

<0.0002 <0.0002 <0.0002 - - - 50.3

- - - <0.01 <0.01 <0.01 50.3

- - - <0.001 <0.002 <0.002 51.0

<0.008 <0.008 <0.008 - - - 60.0

- - - <0.01 <0.01 <0.01 60.0

<0.0002 <0.0002 <0.0002 - - - 70.0

- - - <0.001 <0.002 <0.002 70.0

<0.008 <0.008 <0.008 - - - 80.7

- - - <0.01 <0.01 <0.01 80.7

<0.008 <0.008 <0.008 - - - 90.6

- - - <0.01 <0.01 <0.01 90.6

<0.0002 <0.0002 <0.0002 - - - 101.0

- - - <0.001 <0.002 <0.002 101.0

<0.0002 <0.0002 <0.0002 - - - 109.1

- - - <0.001 <0.002 <0.002 109.1

<0.0002 <0.0002 <0.0002 - - - 111.0

- - - <0.001 <0.002 <0.002 111.0

<0.008 <0.008 <0.008 - - - 113.3
SIB-518-002

<0.008 <0.008 <0.008 - - - 5.0

<0.008 <0.008 <0.008 - - - 10.5

<0.008 <0.008 <0.008 - - - 20.5

<0.004 <0.004 <0.004 - - - 30.3

<0.004 <0.004 <0.004 - - - 40.5

<0.003 <0.008 0.011 - - - 50.3

<0.008 <0.008 <0.008 - - - 60.8

A-5



Table A-1. Soil analyses (mg/kg) for volatile organic compouncs from th: Building 5.8
Borehole Total
Depth 1,1 1,2 1,1,1 1,1 2,2
Date (ft) PCE TCE DCE DCE TCA DCA DCA
SIB-518-002 (continued)
21-APR-89* 70.0 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008
21-APR-89* 80.0 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008
21-APR-89* 90.0 0.021 0.035 <0.008 <0.008 <0.008 <0.008 <0.008
21-APR-89* 100.0 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008 <0.008
24-APR-89%* 110.5 <0.0002 0.0006 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
24-APR-89 114.0 0.0005 0.0054 0.0003 <0.0002 <0.0002 <0.0002 <0.0002
SIB-518-003 .
24-APR-89* 5.0 0.0045 0.021 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
24-APR-89* 6.0 - - - - - - -
24-APR-89% 10.8 0.021 0.29 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89* 22.5 0.048 0.33 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89* 30.5 <0.0002 0.0055 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89%* 40.5 <0.0002 0.014 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89* 50.7 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89* 60.0 <0.0002 0.0017 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25~-APR-89* 60.0 - - - - - - -
25-APR-89* 70.0 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89* 81.0 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89* 93.7 <0.0002 0.0013 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25~-APR-89* 101.0 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25~-APR-89 116.0 0.0003 0.027 0.0003 <0.0002 <0.0002 <0.0002 <0.0002
25-APR-89 116.0 - - - - - - -
SIB-518-004
26-APR-89* 15.5 0.12 0.71 <0.004 <0.004 <0.004 <0.004 <0.004
26-APR-89* 21.0 0.03 0.19 0.006 <0.004 <0.004 <0.004 <0.004
26-APR-89* 31.0 0.12 0.9 0.038 <0.004 <0.004 <0.004 <0.004
26-APR-89* 40.4 0.079 0.73 0.016 <0.004 <0.004 <0.004 <0.004
26~APR-B9* 51.0 0.0026 0.014 0.0026 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-~89* 60.8 0.0005 0.0007 0.0046 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-89* 7L.0 <0.0002 <0.0002 0.0011 <0.0002 <0.0002 <0.0002 <0.0002
27~-APR-89* 8L.0 <0.0002 0.0002 0.014 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-89%* 91.0 <0.0002 0.0003 0.0079 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-89* 10L.0 <0.0002 <0.0002 0.0006 <0.0002 <0.0002 <0.0002 <0.00902
27-APR-89* 111.0 <0.0002 0.0009 0.0004 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-89* 1156.3 <0.0002 0.0002 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
SIB-518-005
27-APR-89* 3.0 0.016 0.016 0.0009 <0.0002 0.0004 <0.0002 <0.0002
27-APR-89%* 5.0 - - - - - - -
27-APR-89* 11.0 0.54 0.048 0.0075 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-89* 20.8 0.0024 0.0041 0.0018 <0.0002 <0.0002 <0.0002 <0.0002
27-APR-89* 31.3 0.0004 0.0009 0.0002 <0.0002 <0.0002 <0.0002 <0.0002
28-APR-89* 40.6 0.0013 0.0046 0.0033 <0.0002 0.0002 <0.0002 0.0002
28-APR-89* 40.6 - - - - - - —
01-MAY-89* 91.0 0.0013 0.0067 0.076 <0.0002 0.002 0.001S <0.0002
01-MAY-89* 100.5 0.001 0.0008 0.036 <0.0002 <0.0002 <0.0002 <0.0002
01-MAY-89 112.0 0.0061 0.0028 0.13 <0.0002 0.002 - <0.0002 <0.0002
01-MAY-89 112.0 - - - - - - -
SIB-518-006
04-MAY-89* 10.5 0.0013 0.023 0.0002 <0.0002 <0.0002 0.0002 <0.0002
04-MAY-89* 10.5 - - - - - - -
04-MAY-89* 20.5 0.0003 0.0077 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89* 30.5 0.0002 0.0074 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89* 50.3 0.0004 0.0046 0.0029 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89* 610.8 0.0002 0.0005 0.018 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89* 60.8 - - - - - - -
04-MAY-89* 70.5 <0.0002 <0.0002 0.0064 <0.0002 <0.0002 10.0002 <0.0002
04-MAY-89* 80.8 <0.0002 <0.0002 0.0014 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89* 90.8 <«0.00G2 <0.0002 0.0015 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89* 100.5 <0.0002 <0.0002 0.0011 <0.0002 <0.0002 <0.0002 <0.0002
04-MAY-89#* 100.5 - - - - - - -
05-MAY-89 112.8 <0.00C2 <0.0002 0.0014 <0.0002 <0.0002 :0.0002 <0.0002
SIB-518-007
26-MAY-89* 5.4 0.63 0.013 <C.Z0S <0.005 <0.00S <0.005 <0.005
26-MAY-89* 5.4 - - - - - - -



e

Area recorded by August 9, 1994.

Borehole
Carbon Chlero- Freon Depth
Tet form 113 Benzene Toluene Xylenes (ft)

(contirued) SIB-518-002

<0.008 <0.008 <0.008 - - - 70.0
<0.008 <0.008 <0.008 - - - 80.0
<0.008 <0.008 <0.008 - . - - 90.0
<0.008 <0.008 <0.008 - - - 100.0
<0.0002 <0.0002 <0.0002 - - - 110.5

0.0002 <0.0002 <0.0002 - - - 114.0

SIB-518-003

<0.0002 <0.0002 <0.0002 - - - 6.0

- - - 0.002 <0.002 <0.002 6.0
<0.0002 0.0002 0.0004 - - - 10.8
<0.0002 0.0004 0.0009 - - - 22.5
<0.0002 <0.0002 <0.0002 - - - 30.5
<0.0002 <0.0002 <0.0002 - - - 40.5
<0.0002 <0.0002 <0.0002 - - - 50.7
<0.0002 <0.0002 0.0005 - - - 60.0

- - - 0.001 <0.002 <0.002 60.0
<0.0002 <0.0002 <0.0002 - - - 70.0
<0.0002 <0.0002 <0.0002 - - - 81.0
<0.0002 <0.0002 <0.0002 - - - 90.7
<0.0002 <0.0002 <0.0002 - - - 101.0

0.0004 <0.0002 0.0005 - - - 116.0

- - - <0.001 <0.002 <0.002 116.0

. SIB-518-004
<0.004 <0.004 <0.004 - - - 15.5

<0.004 <0.004 <0.004 - - - 21.0
<0.004 <0.004 <0.004 - - - 31.0
<0.004 <0.004 <0.004 - - ~ 40.4
<0.0002 <0.0002 <0.0002 - - - 51.0
<0.0002 <0.0002 <0.0002 - - - 60.8
<0.0002 <0.0002 <0.0002 - - - 71.0
<0.0G02 <0.0002 <0.0002 - - - 81.0
<0.0002 <0.0002 <0.0002 - - - 91.0
<0.0002 <0.0002 <0.0002 - - - 101.0
<0.0002 <0.0002 <0.0002 - - - 111.0
<0.0002 <0.0002 <0.0002 - - - 116.3

5IB~518-005

<0.0002 <0.0002 <0.0002 -~ - - 5.0
- - - 0.013 <0.002 <0.002 5.0
<0.0002 0.0002 <0.0002 - - - 11.0
<0.0002 0.0011 <0.0002 - - - 20.8
<0.0002 0.0003 <0.0002 - - - 31.3
<0.0002 0.0002 <0.0002 - - - 40.6
- - - 0.001 <0.002 <0.002 40.6
<0.0002 <0.0002 0.0003 - - - 91.0
<0.0002 <0.0002 <0.0002 - - - 100.5
0.0005 <0.0002 0.0009 - - - 112.0
- - - <0.001 <0.002 <0.002 112.0
5IB-518-00¢6
<0.0002 0.0002 <0.0002 - - - 10.5
- - - 0.001 <0.002 <0.002 10.5
<0.0002 0.0046 <0.0002 - - - 20.5
<0.0002 0.0036 <0.0002 - - - 30.5
<0.0002 <0.0002 <0.0002 - - - 50.3
<0.0002 <0.0002 <0.0002 - - - 60.8
- - - 0.031 <0.002 <0.002 60.8
<0.0002 <0.0002 <0.0002 - - - 70.5
<0.0002 <0.0002 <0.0002 - - - 80.8
<0.0002 <0.0002 <0.0002 - - - 90.8
<0.0002 <0.0002 <0.0002 - - - 100.5
- -~ - 0.001 <0.002 <0.002 100.5
<0.0002 <0.0002 <0.0002 - - - 112.8
SIB-518-007
<0.005 <0.005 <0.005 - - - 5.4
- - - <G.. ¢ <0.005 <0.005 5.4
A-T



Table A-1.

Soil analyses (mg/kg) for volatile organic compounds from the Building 5i8

Borehole Total
Depth 1,1 1,2 1,1,1 1,1 1,2
Date (ft) PCE TCE DCE DCE TCA DCA DCA
SIB-518-007 (continued) .
26-MAY-89* 11.3 0.009 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89* 21.3 0.2 0.016 0.006 <0.005 <0.005 <0.005 <0.005
26-MAY-89* 31.3 0.18 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89%* 4L.0 0.028 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
© 26-MAY-89* 51.3 0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89* 51.3 - - - - - - -
26-MAY-89%* 61.3 0.1 0.015 0.016 <0.005 <0.005 <0.005 <0.005
24-MAY-89* 80.0 0.07 0.0063 0.009 <0.0002 0.0002 0.0017 <0.0002
25-MAY-89* 90.8 0.002 0.0008 0.018 <0.0002 0.0002 <0.0002 <0.0002
25-MAY-89%* 100.0 0.013 0.0023 0.011 <0.0002 <0.0002 <0.0002 <0.0002
25-MAY-89* 111.3 0.0011 0.0002 0.0029 <0.0002 <0.0002 <0.0002 <0.0002
25-MAY-89 116.3 0.0004 <0.0002 0.0002 <0.0002 <0.0002 <0.0002 <0.0002
25-MAY-89 116.3 - - - - - - ~
SIB-518-008
23-MAY-89%* 5.0 0.0011 0.071 0.02 <0.0002 0.035 0.001 <0.0002
23-MAY-89* 5.0 - - - - - - -
23-MAY-89%* 11.0 <0.0002 0.0049 0.0022 0.0002 0.0004 <0.0002 0.0002
23-MAY-89* 21.0 0.0007 0.026 0.0071 0.0003 0.0015 <0.0002 <0.0002
23-MAY-89%* 30.3 <0.0002 0.0006 0.0002 <0.0002 <0.0002 <0.0002 <0.0002
26-MAY-89%* 40.3 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89* 50.3 <0.005 <0.00S <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89%* 50.3 - - ~ - - - -
26-MAY-89* 60.5 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89%* 7L.0 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89* 80.8 0.02 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89* 91.0 0.009 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89%* 100.8 «0.005 <0.005 <0.005 <0.005 0.008 <0.00% <0.005
26-MAY-89* 110.0 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005 <0.005
26-MAY-89%* 110.0 - - - - - - -
26-MAY-89 113.0 <0.005 0.026 <0.005 <0.005 <0.005 <0.005 <0.005
SIB-518-009
05~-JUN-89* 5.5 0.018 0.24 <0.008 <0.008 0.023 <0.008 <0.008
05-JUN-89* 3.5 - - ~ - - - -
05-JUN-89* 10.5 0.014 0.2 <0.008 <0.008 0.022 .<0.008 <0.008
05-JUN-89* 20.5 <0.008 0.15 <0.008 <0.008 <0.008 <0.008 <0.003
05-JUN-89* 30.3 0.0005 0.16 0.0011 <0.0002 0.0004 <0.0002 <0.0002
05-JUN-89%* 40.8 <0.0002 0.022 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
05-JUN-89* 50.3 0.0004 0.07 0.0005 <0.0002 <0.0002 <0.0002 <0.0002
05-JUN-89* 50.3 - - - - - - -
05-JUN-89* 60.3 <0.0002 0.01 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
05-JUN-89* 70.3 <0.0002 0.01 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
06-~JUN-89* 80.5 <0.0002 0.0067 <0.0002 <0.0002 <0.0002 :0.0002 <0.0002
06-JUN-89* 90.5 <0.0002 0.0015 <0.0002 <0.0002 <0.0002 t0.0002 <0.00v2
06-JUN-89* 100.8 <0.0002 0.0002 <0.0002 <0.0002 <0.0002 10,0002 <0.0002
06-JUN-89* 100.8 - - - - - - -
06-JUN-89 111.8 0.0038 0.011 0.0003 <0.0002 <0.0002 <0.0002 <0.0002
SIB-518~101 (SIP-518-101)
18-SEP-90* 3.0 0.0051 0.0036 0.0004 <0.0002 <0.0002 <0.0002 <0.0002
18-SEP-90* 3.0 - - - - - - -
18-SEP-90* 6.0 0.0007 0.0007 0.0002 <0.0002 <0.0002 <0.0002 <0.0002
18-SEP-90* 6.0 - - - - - - -
18-SEP-90* 11.3 0.0002 0.0003 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
18-SEP-90* 11.3 - - - - - - -
18-SEP-90* 1.0 0.0003 0.0003 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
18-SEP-90* 21.0 - - - - - - -
18~SEP-90* 31.5 0.0006 0.0012 0.0004 <0.0002 <0.0002 :0.0002 <0.0002
18-SEP-90* 31.5 - - ~ - - - -
18-SEP-90* 41.0 0.001 0.0023 0.0008 <0.0002 <0.0002 0.0002 <0.0002
18-SEP-90* 4..0 - - - - - - -
13-SEP-90* 53.3 0.0009 0.001 0.0006 <0.0002 <0.0002 <0.0002 <0.0002
13-SEP-90* 53.3 - - - - - - -
18-SEP-90* 61.5 0.0011 0.0007 0.0006 <0.0002 <0.0002 <0.0002 <0.0002
13-SEP-90* 61.5 - - - - - ~ -
18-SEP~90~* 71.8 0.0006 0.0003 0.0022 <0.0002 <0.0002 <0.0002 <0.0002
18-SEP-90~* 7..8 - - - - - - -
18~-SEP-90* 8:1.5 0.0057 0.0031 0.0065 <0.0002 <0.0002 {0.0002 <0.0002
18-SEP-90* 8..5 - - - - - - -
19-SEP-90* 9:.5 0.0088 0.003 0.02 <0.0002 0.0003 <0.0002 <0.0002
A-8



Area recorded by August 9, 1994.

Borehcle
Carbon Chloro- Freon Depth
Tet form 113 Benzene Toluene Xylenes (ft)

(contirued) SIB-518-007

<0.005 <0.005 <0.005 - - - 11.3
<0.005 - <0.005 <0.003 - - - 21.3
<0.005 <0.005 <0.005 - - - 31.3
<0.005 <0.005 <0.005 - - - 41.0
<0.005 <0.005 <0.005 - - - 51.3

- - - <0.005 <0.005 <0.005 51.3
<0.003 <0.005 <0.005 - - - 61.3
<0.0002 0.0002 <0.0002 - - - 80.0
<0.0002 <0.0002 <0.0002 - - - 90.8
<0.0002 <0.0002 <0.0002 - - - 100.0
<0.0002 <0.0002 <0.0002 - - - 111.3
<0.0002 <0.0002 <0.0002 - - - 116.3

- - - 0.001 0.005 <0.002 116.3

SIB-518-008

<0.0002 0.0013 0.02 - - - 6.0
- - - 0.001 0.002 <0.002 6.0
<0.0002 - 0.0002 0.0015 - - - 11.0
<0.0002 <0.0002 0.0019 - - - 21.0
<0.0002 <0.0002 <0.0002 - - - 30.3
<0.005 <0.005 <0.005 - - - 40.3
<0.005 <0.005 <0.005 - - - 50.3
- - - <0.005 <0.0035 <0.005 50.3
<0.005 <0.005 <0.005 - - - 60.5
<0.005 <0.005 <0.005 - - - 71.0
0.023 <0.005 0.021 - - - 80.8
0.017 <0.005 <0.005 - - - 91.0
0.009 <0.005 <0.005 - - - 100.8
<0.005 <0.005 <0.005 - - - 110.0
- - - <0.005 <0.005 <0.005 110.0
0.006 <0.0035 <0.005 - - - 113.0

SIB-518-009

<0.008 <0.008 <0.008 - - - 5.5

- - - <0.01 <0.01 <0.01 5.5
<0.008 <0.008 <0.008 - - - 10.5
<0.008 <0.008 <0.008 - - - 20.5
<0.0002 <0.0002 <0.0002 - - - 30.3
<0.0002 <0.0002 <0.0002 - - - 40.8
<0.0002 <0.0002 <0.0002 - - - 50.3

- - - 0.001 <0.002 <0.002 50.3
<0.0002 <0.0002 <0.0002 - - - 60.3
<0.0002 <0.0002 <0.0002 - - - 70.3
<0.0002 <0.0002 <0.0002 - - - 80.5
<0.0002 <0.0002 <0.0002 - - - 90.5
<0.0002 <0.0002 0.0003 - - - 100.8

- - - 0.001 <0.002 <0.002 100.8

0.0007 <0.0002 0.0002 - - - 111.8

SIB-518-101 (5IP-51z2-101)
<0.0002 <0.0002 <0.0002 - - - 3.0
- - - 0.005 <0.002 <0.002 3.0
<0.0002 <0.0002 0.0004 - - - 6.0
- - - <0.001 <0.002 <0.002 6.0
<0.0002 <0.0002 <0.0002 - - - 11.3
- - - <0.001 <0.002 <0.002 11.3
<0.0002 <0.0002 <0.0002 - - - 21.0
.- - - <0.001 <0.002 <0.002 21.0
<0.0002 <0.0002 <0.0002 - - - 31.5
- - - <0.001 <0.002 <0.002 31.5
<0.0002 <0.0002 <0.0002 - - - 41.0
- - - <0.001 <0.002 <0.002 41.0
<0.0002 <0.0002 <0.0002 - - - 53.3
- - - <0.001 <0.002 <0.002 53.3
<0.0002 <0.0002 <0.0002 - - - 61.5
- - - <0.001 <0.002 <0.002 61.3
<0.0002 <0.0002 0.0005 - - - . 71.8
- - - <0.001 <0.002 <0.002 71.8
<0.0002 <0.0002 <0.0002 - - - 81.5
- - - <0.001 <0.002 <0.002 81.5
<0.0002 <0.0002 <0.0002 - - - 91.5
A-9



Table A-1.

Soil analyses (mg/kg) for volatile organic compounds from the Building 518

Borehole Total
Depth 1,1 1,2 1,1,1
Date (ft) PCE TCE DCE DCE TCA
SIB-518-101 (continued)
19-SEP-90* 91.5 - - - - -
19-SEP-90* 100.3 0.0032 0.0008 0.0061 <0.0002 <0.0002
19-SEP-90* 100.3 - - - - ~
19-SEP-90* 110.3 0.0036 0.0002 0.0085 <0.0002 <0.0002
19-SEP~-90%* 110.3 - - - - -
19-SEP-90 121.0 <0.0002 <0.0002 <0.0002 <0.0002 <0.0002
19-SEP-20 1z1.0 - - - - -
20-SEP-90 126.0 <0.0002 0.011 <0.0002 <0.0002 <0.0002
20-SEP-90 126.0 - - - - -
SIB-518-202 (SVB-518-202)
30-SEP-93* 3.0 <0.0005 0.0013 <0.0005 <0.0005 <0.0005
30-SEP-93* 10.0 <0.0005 <0.0005 <0.0005 <0.000S5 <0.0005
01-0CT-93* 15.2 <0.0005 0.008 <0.0005 <0.0005 <0.0005
01-0CT-93+* 19.2 <0.0005 0.0032 <0.0005 <0.0005 <0.0005
04-0CT-93* 23.9 <0.0005 0.0048 <0.0005 <0.0005 <0.0005
04-0CT-93* 23.8 <0.0005 0.0038 <0.0005 <0.0005 <0.0005
04-0CT-93* 49.5 <0.0005 0.0016 <0.0005 <0.0005 <0.0005
06-0CT-93* 62.0 <0.0005 <0.0005 <0.0005 <0.0005 <0.0005
05-0CT-93~* 73.5 0.0006 0.0006 0.0076 <0.0005 <0.0005
05-0CT-93* 81.0 0.001 0.0006 0.0041 <0.0005 <0.000Ss
06-0CT-93* 93.0 <0.0005 <0.0005 0.013 <0.0005 <0.0005
06~0CT-93* 100.3 <0.0005 <0.0005 0.026 <0.0005 <0.0005
07-0CT-93* 110.9 <0.0005 <0.0005 <0.000S <0.000S5 <0.0005
11-0CT-93 120.3 <0.0005 <0.0005 <0.0005 <0.0005 <0.0005
SIB-518-203 (SIP-518-203)
12-0CT-93* 9.2 0.0006 0.023 <0.0005 <0.0005 <0.0005
13-0CT-93* 13.7 0.05 2.3 0.012 <0.0005 <0.0005
13-0CT-93* 23.8 0.14 4.1 0.024 <0.0005 0.0007
13-0CT-33* 33.8 0.0052 0.16 0.0006 <0.0005 <0.0005
13-0CT-93* 39.0 0.009 0.45 0.0065 <0.0005 <0.0005
14-0CT-93* 53.0 0.0021 0.43 0.0023 <0.0005 <0.0005
14-0CT-93* 60.0 <0.0005 0.0047 0.0029 <0.0005 <0.0005
14-0CT-93* 730.1 <0.0005 0.0011 0.0029 <0.0005 <0.0005
14-0CT~-93* 80.1 <0.0005 0.0011 0.0036 <0.0005 <0.0005
14-0CT-93* 99.1 0.0008 0.0032 0.022 <0.0005 <0.0005
15-0CT-93* 100.0 <0.0005 0.006 0.0035 <0.0005 <0.0005
15-0CT-93+* 107.1 0.012 0.0008 0.0058 <0.0005 <0.0005
18-0CT-93* 110.7 0.0005 0.0049 <0.0005 <0.0005 <0.0005
19-0CT-93 126.7 <0.0005 0.0009 <0.0005 <0.0005 <0.0005
SIB-518-204 (SVB-518-204)
25-0CT-93* 5.0 0.0008 0.0059 <0.0005 <0.0005 <0.0005
25-0CT-93* 10.1 0.004 0.016 <0.0005 <0.0005 <0.0005
25-0CT-93* 27.0 0.0012 0.0076 <0.0005 <0.0005 <0.0005
25-0CT-93* 3.0 0.21 1.4 <0.13 <0.13 <0.13
25-0CT-93* 43.0 0.046 0.45 <0.013 <0.013 <0.013
26-0CT-93* 59.0 0.0011 0.018 <0.0005 <0.0005 <0.0005
26-0CT-93* €0.0 <0.0005 <0.000S <0.0005 <0.0005 <0.0005
26~0CT-93* 70.0 <0.0005 <0.0005 <0.0009 <0.0005 <0.0005
27-0CT-93* 80.0 <0.0005 <0.0005 <0.000S <0.0005 <0.0005
27-0CT-93* 90.0 <0.0005 <0.0005 <0.0005 <0.0005 <0.0005
27-0CT-93* 100.0 <0.0005 <0.0005 <0.0005 <0.0005 <0.0005
27-0CT-93* 116.0 <0.0005 <0.0005 <0.0005 <0.0005 <0.0005
28-0CT-93* 120.0 <0.0005 <0.0005 <0.0005 <0.0005 <0.0005
28-0CT-93 121.3 <0.0005 0.0049 <0.0005 <0.0005 <0.0005
SVB-518-201
02-MAR-93* 0.2 0.001 0.027 <0.001 <0.001 <0.001
02-MAR-93* 3.4 0.006 0.059 <0.001 <0.001 <0.001
02-MAR-93* 6.0 <0.001 0.003 <0.001 <0.001 <0.001
02-MAR-93* 1l.2 <0.001 0.002 <0.001 <0.001 <0.001
02-MAR-93* 14.7 0.001 0.021 <0.001 <0.001 <0.001
02-MAR-93* 18.8 <0.001 0.012 <0.001 <0.001 <0.001
02-MAR-93* 21.4 0.006 0.1 0.001 <0.001 <0.001
02-MAR~-93* 25.3 <0.001 0.002 <0.001 <0.001 <0.001
02-MAR-93* 30.1 <0.001 0.003 <0.001 <0.001 <0.001
03-MAR-93* 34.0 0.003 0.007 <0.001 <0.001 <0.001

1,1 1,2
DCA DCA
<0.0002  <0.0002
<0.0002  <C.0002
<0.0002  <0.0002
<0.0002  <0.0002
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005 <0.0005
<0.0005  <0.0005
<0.0005 .<0.0005
<0.0005  <0.0005
£0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005 <0.0005
<0.0005 <0.0005
<0.0005  <0.0005
<0.0005  <0.0005
0.0007  <0.0005
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005  <0.0005
$0.0005  <0.0005
£0.0005  <0.0005
€0.0005  <0.0005
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005  <0.0005

<0.13 <0.13
<0.013 <0.013
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.0005 <0.0005
<0.0005 <0.0005
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005  <0.0005
<0.0005 <0.0005
<0.001 <0.001
<0.001 <0.001
0.001 <0.001
<0.001 <0.001
10.001 <0.001
20.001 <0.001
<0.001 0.002
<0.001 <0.001
<0.001 <0.001
<0.001 <0.001



Area recorded by August 9, 1994.
Borehcole
Carbon Chloro- Freon Depth
Tet form 113 Benzene Toluene Xylenes (ft)
(contirued) SIB-518-101
- - - <0.001 <0.002 <0.002 91.5
<0.0002 <0.0002 <0.0002 - - - 100.3
- - - <0.001 <0.002 <0.002 100.3
<0.0002 <0.0002 <0.0002 - - - 110.3
- - - <0.001 <0.002 <0.002 110.3
<0.0002 <0.0002 <0.0002 - - - 121.0
- - - <0.001 <0.002 <0.002 121.0
<0.0602 <0.0002 <0.0002 - - - 126.0
- - - <0.001 <0.002 <0.002 126.0
SIB-518-202
<0.0005 <0.0005 <0.0005 - - - 5.0
<0.0005 <0.0005 <0.0005 - - - 10.0
<0.0005 <0.0005 <0.0005 - - - 15.2
<0.0005 <0.0005 <0.0005 - - - 19.2
<0.0005 <0.0005 <0.0005 - - - 28.9
<0.0005 <0.0005 <0.0005 - - - 38.8
<0.0005 <0.0005 <0.0005 - - - 49.5
<0.0005 <0.0005 <0.0005 - - - 62.0
<0.0005 <0.0005 <0.0005 - - - 70.5
0.0006 <0.0005 <0.0005 - - - 81.0
<0.0005 <0.0005 <0.0005 - - - 90.0
<0.0005 <0.0005 <0.0005 - - - 100.3
<0.0005 <0.000S <0.0005 - - - 110.9
<0.0005 <0.0005 <0.0005 - - - 120.3
SIB-518-203
<0.0005 <0.0005 <0.0005 - - - 9.2
0.0008 0.001 <0.0005 - - - 18.7
0.0025 0.0017 <0.0005 - - - 28.8
0.0006 <0.0005 <0.0005 - - - 33.8
0.0007 <0.0005 <0.0005 - - - 39.0
<0.0005 <0.0005 <0.0005 - - - 50.0
<0.0005 <0.0005 <0.0005 - - - 60.0
<0.0005 <0.0005 <0.0005 - - - 70.1
<0.0005 <0.0005 <0.0005 - - - 80.1
0.0006 <0.0005 <0.000S - - - 90.1
<0.0005 <0.0005 <0.0005 - - - 100.0
<0.0005 <0.0005 <0.0005 - - - 107.1
<0.0005 <0.0005 <0.0005 - - - 110.7
<0.0005 <0.0005 <0.0005 - - - 126.7
SIB-518-204
<0.0005 <0.0005 <0.0005 - - - 5.0
<0.0005 <0.0005 <0.0005 - - - 10.1
<0.0005 <0.0005 <0.0005 - - - 20.0
<0.13 <0.13 <0.13 - - - 30.0
<0.013 <0.013 <0.013 - - - 40.0
<0.0005 <0.0005 <0.0005 - - - 50.0
<0.0005 <0.0005 <0.000S5 - - - 60.0
<0.0005 <0.0005 <0.0005 - - - 70.0
<0.0005 <0.0005 <0.0005S - - - 80.0
<0.0005 <0.0005 <0.0005 - - - 90.0
<0.0005 <0.0005 <0.0005 - - - 100.0
<0.0005 <0.0005 <0.0005 - - - 110.0
<0.0005 <0.0005 <0.0005 - - - 120.0
<0.0005 <0.0005 <0.0005 - - - 121.3
SVB-518-201
<0.001 <0.002 <0.001 - - - 0.2
<0.001 <0.002 <0.001 - - - 3.4
<0.001 <0.002 <0.001 - - - 6.0
<0.001 <0.002 <0.001 - - - 11.2
<0.001 <0.002 <0.001 - - - 14.7
<0.001 <0.002 <0.001 - - - 18.8
<0.001 <0.002 <0.001 - - - 21.4
<0.001 <0.002 <0.001 - - - 25.3
<0.001 <0.002 <0.001 - - - 30.1
<0.001 0.005 <0.001 - - - 34.0
A-11

(SVB-518-202)

(SIP-518-203)

(SVB-513-204)



Table A-1. Soil analyses (mg/kg) for volatile organic compounds from the Building 518

Borehole . Total
Depth 1,1 1,2 1,1,1 1,1 1,2
Date (ft) PCE TCE DCE DCE TCA DCA DCA

SVB-518-201 (continued)

03-MAR-93* 38.0 0.002 0.012 <0.001 <0.001 <0.001 <0.001 <0.001
03-MAR-93* 42.2 0.003 0.035 0.003 <0.001 <0.001 <0.001 <0.001
03-MAR-93* 46.0 <0.001 0.002 <0.001 <0.001 <0.001 <0.001 <0.001
03-MAR-93* 50.0 0.001 0.006 <0.001 <0.001 <0.001 <0.001 <0.001
03-MAR-93* 54.3 0.001 <0.001 <0.001 <0.001 <0.001 <0.001 <0.001
03-MAR-93* 57.8 <0.001 <0.001 <0.001 <0.001 <0.001 <0.001 <0.001

See following page for notes



Area recorded by August 9, 1994.

Borehole
Carbon Chloro- Freon Depth
Tet form 113 Benzene Toluene Xylenes (ft)

(continued) SVB-518-201

<0.001 0.004 <0.001 - - - 38.0
<0.001 0.004 <0.001 - - - 42.2
<0.001 0.003 <0.001 - - - 46.0
<0.001 0.003 <0.001 - - - 30.0
<0.001 <0.002 <0.001 - - - 54.3
<0.001 <0.002 <0.001 - - ~ 57.8

Notes:
- Indicates no analysis performed for this compound.
* Indicates this is an unsaturated soil sample.
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Table A-2.

Ground water analyses (ug/L) for volatile organic compounds from the Building
- Location Total
1,1 1,2 1,1,1 1,1 L2
Date Type PCE TCE DCE DCE TCA DCA 3109
MW-112
27-JUN-85 RTN 14 1400 35 <1l <1 <1 <l
09-SEP-85 RTN 19 1000 36 <5 <5 <5 <5
02-DEC-85 RTN 33 2000 27 <5 <5 <5 11
20-FEB-86 RTN 19 1900 21 <10 120 <10 <10
16-MAY-86 RTN <5 1000 <5 <5 <5 <5 <5
08-AUG-86 RTN 3.2 150 4.3 <0.5 <0.5 <0.5 <0.5
08-AUG-86 RTN 1.1 100 1.2 <0.5 <0.5 <0.5 <0.5
08-AUG-86 RTN 12 970 8 <0.4 <0.45 <0.44 <0.31
23-0CT-86  RTN 15 540 15 <2 <2 <2 <2
04-FEB-87 RTN 24 1000 25 <5 <5 <5 <5
04-MRY-87 RTN <200 13900 <200 <200 <200 <200 <200
04-MAY-87 RTN 21 890 21 <1 <1 <1 <1l
18—-SEP-87 RTN 20 370 <10 <10 <10 <10 <10
25-APR-88 RTN 23 830 41 <1 <1l <1 <1
25-APR-88 RTN 16 710 16 <5 <5 <5 <5
15-NOV-88 RTN 15 610 16 <5 <5 <5 <5
10-MAY-89 RTN 16 540 21 <2.5 <2.5 <2.5 <2.5
27-0CT-89 RTN 16 450 23 <2 <2 <2 <2
06-FEB-90 RTN 16 380 20 <2 <2 <2 <2
30-APR-90 RTN 14 330 20 <2 <2 <2 <2
18-JUL-90 RTN 12 320 15 <2 <2 <2 <2
08-NOV-90 RTN 13 340 20 <2 <2 <2 <2
26-FEB-91 RTN 11 310 13 <2 <2 <2 <2
30-APR-91 RTN 19 270 18 <2 <2 <2 <2
24-JUL-91 RTN 18 380 28 <2 <2 <2 <2
23-0CT-91 . RTN 20 320 20 <2 <2 <2 <3
22-JUN-92 RTN 5 370 23 <2 <2 <2 <2
04-NOV-92 RTN 19 300 24 <3 <3 <3 <3
14-JAN-93 RTN 23 300 20 <3 <3 <3 <3
03-JUN-93 RTN 15 200 15 <4 <5 <4 <3
01-DEC-93 RTN 14 180 13 <5 <5 <5 <5
16-FEB-94 RTN 11 110 15 <2.5 <2.5 <2.5 <2.5
MW-211
06-JUN-86 RTN <1 <1 <1l <1 <1 <1 <1
23-0CT-86 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
20-APR-87 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
13-AUG-87 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
17-NOV-87 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
03-FEB-88 RTN <0.5 <0.5 <0.5 <0.5 0.5 <0.5 <0.5
25-APR~-88 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
09-AUG-88 RTN <0.5 <0.5 <G.5 <0.5 <0.5 <0.5 <0.5
15-NOV-88 RTN <0.5 <0.5 <Q.3 <08.5 <9.5 <0.5 <0.5
03-FEB-89 RTN <0.5 <0.5 <0.5 <C.5 <0.5 <0.5 <0.5
10-MAY-89 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
27-0CT-89 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
30-APR-90Q RTN <0.5 <0.5 <0.5 <0.5 <0.5 0.5 <0.5
08-Nov-90 RTN <0.5 1.7 <0.5 <0.5 <0.5 <0.5 <0.5
30~-APR-31 RTN <0.5 <0.5 <0.5 <0.5 <0.3 RS U
01-MAY-92 RTN <0.5 <0.5 <0.5 <0.5 <0.5 <D.5 <0.3
27-AUG-93 RTN <0.5 0.8 <0.5 <D.3 <0.5 <g.5 <DH
MW-255
04-FEB~86 RTN <1l 9 <1 <1 1 <1 <k
12-MAY-86 RTN <0.5 19 2.9 <0.5 <0.5 5.3 <3.5
08-AUG-86 RTN <D.5 64 <0.5 <0.5 0.5 0.5 <0.3
04-NCV-86 KTN <0.5 44 0.6 <Q0.5 <0.5 0.5 <0.5
J04-NOV-86 RTN <Q.53 &7 <&.28 <0.4 <0.45 <0.44 <0.31
05-FEB-87 RTN <1 LBG 1.2 <1 <1 <1 <1
05-FEB-87 RTN <0.54 150 <0.2¢& 3.4 20.45 <0.44 <0.31
08-MAY-87 RTN <0.5 190 2.7 ES1NG .5 <0.% <0.5
06-0CT-817 RTN <2.5 320 <2.5 2.5 i S <2.5 <2.5
12-NOV-87 RTN <2.5 530 <2.5 <2.5 2.5 <2.5 <2.5
08-FER-83 TN <2.5 380 <2.5 <2.5 2.5 <2.5 <2.5
22-NPR-88 TN <2.5 220 <1 <Z <2.5 <2 <1.5
22-APR-88 RTM <2.5 270 <2.5 <2.5 2.5 2.5 <2.5
19-JUL-88 RTN <2.5 380 2.5 <2.5 <2.95 2.5 <2.5
21-NOV-88 RTN <2.5 400 <2.5 <2.5 <2.5 2.5 <2.5
17-FEB—-89 RTN <5 570 <3 <5 <5 5 <5
16-MAY-89 RTN <2.5 520 <2.% <2.5 <2.5 2.5 <2.5
03-AUG-89 RTN <5 550 <5 <5 <5 <5 <5
24-0CT-89 RTN <2 300 <2 <2 <2 < <2

A-16



e

518 Area recorded by March 24, 1994.
Location
Carbon Chloro- Freon
Tet form 113 Benzene Toluene Xylenes
MW-112
50 2 - <1 <1 -
23 29 - <0.5 <0.5 <1l
24 <5 <5 - - -
<10 <10 - - - -
11 29 - - - -
7.3 <0.5 1.9 - - -
2.9 <0.5 1 - - -
30 <0.49 6 - - -
38 <2 3.6 - - -
51 <5 <5 - - -
<200 <200 - <200 <200 -
35 2 9 <1 <1 <2
30 <i¢ - <10 <10 -
29 4 <1 <1 <1 <2
19 <5 28 <5 <5 <5
21 5.8 26 - - -
24 7.3 42 - - -
12 <2 25 - - -
17 2 25 - - -
15 4 24 - - -
13 2 31 - -
11 3 30 - - -
11 4 37 <2 <2 3
14 3 24 - - -
15 3 46 - - -
20 <2 40 - - -
15 <2 <2 - - -
15 <3 49 - - ~
21 5 43 - - _
10 <5 62 - - -
11 <5 22 - - -
10 2.6 66 - - -
Mw-211
<1 <1 - <1l <1 -
<0.5 3.8 <0.5 - - —
<0.5 2.3 <0.5 - -
<0.5 1 <0.5 - - -
<0.5 <0.5 <0.5 - - -
<0.5 <0.5 <0.5 - - -
<0.5 <0.5 <0.5 - - —
<0.5 <0.5 <0.5 - - -
<0.5 <0.5 <0.5 - - -
<0.5 <0.5 <0.3 - - -
<0.5 <0.5 <0.5 - - -
<0.5 <0.5 <0.5 - - ~
<0.5 <0.5 <0.5 - - -
<0.5 0.7 <0.5 - - -
<0.5 <0.5 <0.5 - - _
<0.5 <0.5 <0.5 - - -
<0.5 <0.5 <0.5 - - .
MW-255
<1l <1 - <1 <1l -
2 <0.5 <0.5 - - -
4.2 <0.5 0.7 - - —
7.2 0.8 <0.5 - - _
1.1 <0.49 <0.62 - - —
6.5 <1l <1 - - -
5.5 <0.49 <0.62 - - -
7.7 0.5 <0.5 - - -
9.9 <2.5 <2.5 - - -
9 <2.5 <2.5 - - -
11 <2.5 <2.5 - - _
6 <2.5 <3 - - _
5.6 <2.5 <2.5 - - -
11 <2.5 <2.5 - - -
8.2 <2.5 <2.5 - - _
8.1 <5 <5 - - -
11 <2.5 <2.5 - - -
12 <5 <5 - - -
7 <2 <2 - - ~
A-17



Table A-2. Ground water analyses (ug/L) for volatile organic compounds from the Building

Location Total
1,1 1,2 1,1,1 1,1 1,2
Date Type PCE TCE DCE DCE TCA DCA DCA
MW-255 (continued)
06-FEB-90 RTN <2 400 <2 <2 <2 <2 <2
13-APR-90 RTN <2 360 <2 <2 <2 <2 <2
14-JUN-90 RTN <2 450 <2 <2 <2 <2 <2
. 18-JUL-90 RTN <2 460 <2 <2 <2 <2 <2
23-0CT-90 RTN <2 340 <2 <2 <2 <2 <2
15-FEB-91 RTN <2 280 <2 <2 <2 <2 <2
18-JUL-91 RTN <2 380 <2 <2 <2 <2 <2
18-JUL-91 DUP <2 490 <2 <2 <2 <2 <2
28-FEB-92 RTN <3 400 <3 <3 <3 <3 <3
22-JUN-92 RTN <2 400 <2 <2 <2 <2 <2
28-JUL-92 RTN <2 370 <2 <2 <2 <2 <2
15-0CT-92 RTN <1 160 3.1 <1 <1 <1 <1
28-JAN-93 RTN <1 180 <1 <1 <1 <1 <1
15-APR-93 RTN <0.5 190 1.8 <0.5 <0.5 <0.5 <0.5
27-AUG-93 RTN <5 220 <5 <5 <5 <5 <5
22-NOvV-93 RTN <2.5 110 <2.5 <2.5 <2.5 <2.5 <2.5
10-JAN-94 RTN <5 100 <5 <5 <5 < <5
SIB-518-202 (SVB-518-202) .
11-0CT-93 BGW <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
SIB-518-204 (SVB-518-204)
28-0CT-93 BGW 0.7 3.4 <0.5 <0.5 <Q0.5 <0.5 <0.5
SIP-518-203 .
21-0CT-93 BGW <10 150 <10 <10 <10 <10 <10




518 Area recorded by March 24, 199%4.

Location
Carben Chloro- Freon
Tet form 113 Benzene Toluene Xylenes
(continued) MW-255
6 <2 <2 - - -
7 <2 <2 - - -
8 <2 <2 - - -
11 <2 <2 - - -
6 <2 <2 - - -
4 <2 <2 - - -
3 <2 <2 - - -
5 <2 <2 - - -
11 <3 <3 - - -
6 <2 <2 - - -
12 <2 <2 - - -
4.7 1 <l - - -
7.1 <1 <1l - - -
5.5 <0.5 <1 - - -
<5 <5 <5 - - -
3.1 <2.5 <2.5 - - -
<5 <5 <5 - - -
SIB-518-202
<0.5 <0.5 <0.5 - - -
SIB-518-204
<0.5 <0.5 <0.5 - - -
SIP-518-203
<10 <10 <10 - - -
TYPE: .

RTN Routine
DUP Duplicate
BGW Bailed Ground Water (from borehole)

(8VB-518-202)

(SVB-518-204)
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Table A-3.

Sediment analyses {(mg/kg) for volatile organic compounds from the Building 518

Borehole Total
Depth 1,1 1,2 1,1,1 1,1 .2

Date (ft) PCE TCE DCE DCE TCA DCA DCA
SIB-518-002

24-APR-89% 114.5 <0.0002 0.11 0.022 <0.0002 <0.0002 <0.0002 <0.0002
SIB-518-003 .

25-APR-89% 115.5 0.002 0.3 0.007 <0.0002 <0.0002 <0.0002 <0.0002
SIB-518-005

28-APR-89# 57.0 0.2 <0.1 0.3 <0.1 <0.1 <0.1 <0.1

01-MAY-802# 113.0 <0.1 <0.1 0.2 0.2 <0.1 <0.1 <0.1
SIB-518-009

06-JUN-89# 112.0 0.15 0.76 0.037 <0.008 <0.008 <0.008 <0.003

See following page for notes



Area recorded by March 24, 1994.
Borehole

Carbon Chloro- Freon Depth

Tet form 113 Benzene Toluene Xylenes (ft)
SIB-518-002

0.027 <0.0002 <0.0002 <0.001 <0.002 <0.002 114.5
SIB-518-003

) 0.0006 0.0037 0.0098 <0.001 <0.002 <0.002 116.5
SIB-518-005

<0.1 <0.1 - <0.1 <0.1 <0.1 57.0

<0.1 0.600 - <0.1 <0.1 <0.1 113.0
SIB-518-009

0.072 0.008 <0.008 - - - 112.0

Notes:

This table includes results for ground water samples that were bailed

from open boreholes.

Due to their relatively high sediment content,

the results were reported by the analytical laboratory as sediment
(in mg/kg). The reported depth is the total depth of the borehole.

- Indicates no analysis performed for this compound.
# Indicates this 1s a bailed sediment sample.
* Indicates this is an unsaturated soil sample.
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Appendix B |
B-518 Area Vapor Extraction Treatability Test

B-1. Introduction

A vapor extraction treatability test was performed at the B-518 Area to evaluate the
applicability and effectiveness of vapor extraction as a remediation technique and to provide
preliminary design parameters. The B-518 Area consists of the partially asphalted area within
about 100 ft of B-518 (Fig. B-1). B-518 was constructed in 1959 for use as a gas cylinder,
solvent, and oil drum storage dock area. Anecdotal information indicates that damaged and/or
leaking drums were taken to the edge of the asphalt on the southeast corner of the facility and
allowed to drain onto unpaved ground (Thorpe et al., 1990).

The subsurface near B-518 was initially investigated in 1984 with eight boreholes drilled to a
depth of about 60 ft (Carpenter, 1984). Subsequently in 1988 and 1989, nine additional
boreholes were drilled to the water table (Dresen et al., 1989; Thorpe et al., 1990). The vadose
zone at this location is about 110 ft thick, and consists of heterogeneous interfingered silt, clay,
and sand with minor amounts of clayey gravel and gravely sand. Soil vapor surveys to depths of
5 to 15 ft were also conducted in 1988 and 1989 (Fig. B-1).

Results of the investigations in 1989 indicate that up to 6,400 ppb total VOCs existed in soil
from SIB-518-001 at a depth of about 20 ft; of this total, 6,100 ppb was TCE. Preliminary
numerical modeling performed to evaluate VOC migration by gaseous diffusion (Appendix G in
Isherwood et al., 1990) indicates that the VOCs in the vadose zone at this location will impact
ground water with TCE concentrations above the MCL in the future. Therefore, DOE/LLNL
plan to remove VOCs from the vadose zone by vapor extraction.

A vapor extraction treatability test was conducted from June 1 to June 4, 1993. Soil vapor
boring SVB-518-201 was completed as a soil-vapor extraction well in March 1993 to conduct
this test (Fig. B-2). The test consisted of extracting vapor from SVB-518-201 and monitoring the
effects in nearby vadose zone probe SIP-518-101, located about 50 ft east of the extraction well
(Figs. B-1 and B-2). SIP-518-101 is screened from 55 to 61 ft in 1 to 2 ft of sandy gravel
surrounded by sandy and clayey silt. The extracted vapor was treated by two GAC canisters in
series prior to atmospheric discharge (Fig. B-2).

SVB-518-201 was screened from depths of 34 to 50 ft where up to 35 ppb total VOCs in soil
were reported in the initial source investigations. The lithology in this interval consists of
primarily silty gravel with interfingered clayey silt. The sample containing the 35 ppb total
VOCs was held 9 days before analysis. There is some evidence that holding time can greatly
affect reported concentrations (Jenkins et al., 1993). Data collected in October 1993 from a
probe about 20 ft away indicated that up to 4.3 ppm total VOCs exist near the interval screened
in this well.

B-1
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Figure B-1. Sampling locations and total VOC soil-vapor concentrations at 5-ft depth (modified
from Isherwood et al., 1990).
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Figure B-2. B-518 soll-vapor extraction test setup.
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B-2. Test Setup

To conduct this test, a liquid-ring vacuum pump was connected to the extraction wellhead via
a 5-in. PVC pipe (Fig. B-2). A number of monitoring devices were attached to the PVC pipe
throughout the system. Figure B-2 shows the extraction system assembly. A 0- to 30-in. Hg
vacuum gauge and a pressure transducer were placed at the wellhead to monitor the vacuum at
the well. The Hg vacuum gauge was used to calibrate and verify the pressure transducer
measurements at the extraction well. To evaluate whether the daily ambient temperature changes
affected the pressure transducer, a thermistor was installed to monitor the air temperature at the
wellhead. Data from all the sensors except the Hg vacuum were recorded by a data logger. A
sample port and small vacuum pump located about 3 ft from the wellhead were used to collect
vapor samples.

A flow meter (Merian gauge), a 0- to 8-in. water differential pressure gauge (Magnahelic),
and a pressure transducer were installed upstream of the liquid-ring vacuum pump. The liquid-
ring vacuum pump was powered by a three-phase generator. A ball valve located on the pump
assembly was used to control the vacuum at the wellhead. Two GAC canisters were attached via
a 2-in. PVC pipe downstream of the pump to treat the VOCs (primarily TCE) from the vapor
stream. A 10-ft stack was installed for sampling effluent gas and measuring air flow rates.

A pressure transducer and a O- to 1-in. water vacuum gauge were used to measure the
pressure at the vadose zone probe.

The pressure transducers were calibrated in situ by linear regression analysis from vacuum
gauge readings and temperature sensor responses collected prior to vapor extraction. All the
thermistors were factory-calibrated. The flow meter was calibrated to 80 scfm in the laboratory
with a flow meter calibration station.

On June 1, prior to starting the soil-vapor extraction system, pressure measurements were
continuously recorded at the wellhead and at probe SIP-518-101, and averages were logged by
the data logger at 15-minute intervals for 72 h.

B-3. Test Description

Vapor extraction began on June 2, 1993, and continued for approximately 8 h. The vacuum
pump was set at a constant vacuum. However, throughout the test, the actual flow rate decreased
from an initial flow rate of 130 to a sustained flow rate of about 100 scfm. During the test, the
effects of soil-vapor extraction were measured by continuously recording the vacuum in probe
SIP-518-101 and periodically measuring water levels in nearby monitor well MW-255 (Fig.
B-1), screened from 115 to 124 ft in the first water-bearing zone. Ambient air temperature,
wellhead temperature, and pressure drop across the flow meter were also logged throughout the
test. During the first testing day, soil surface flux (SSF) measurements were made at SSF-518-
020, SSF-518-030, SSF-518-040, SSF-518-050, and SSF-518-060 (Fig. B-1), using a soil surface
flux chamber. Each location was measured prior to pumping, at midday during vapor extraction
and after pumping stopped to evaluate the effect of vapor extraction on surface VOC emissions.
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During the first day of pumping, we determined that the 0- to 1-in. water vacuum gauge at
the probe was undersized, so it was replaced with a 0- to 5-in. unit. In addition, the vapor flow
rate could not be measured during the first day due to a malfunction in the flow meter. A Kurzt
hot wire anemometer was installed in the exhaust stack for manual vapor flow readings the
following day. An approximate vapor flow rate for the first day was calculated using a
correlation between vacuum and flow data obtained during the second day of testing.

After the wellhead vacuum had stabilized, we collected five vapor samples using evacuated
stainless steel spheres, following the procedures specified in Method 18 in 40 CFR, part 60.

On June 3, 1993, additional testing was performed to correlate applied vacuum to vapor flow.
The vacuum at the wellhead was incrementally increased from 0.36 to 11.55 in. of Hg. The flow
rate was determined using the Kurzt hot wire anemometer installed in the exhaust stack. After
the pressure and flow rate stabilized at each step, vapor samples were collected using evacuated
stainless steel spheres.

Surface flux measurements were made on the second day of testing at location SSF-518-020
(Fig. B-1) before pumping was started, at midday and after pumping stopped.

B-4. Results

Table B-1 summarizes the pressures at the extraction wellhead and observation probe SIP-
518-101, TCE concentrations in the vapor, and estimated flow rates at specific times for the first
day of testing. SIP-518-101 showed significant response to vapor extraction from SVB-518-201
(Fig. B-3). Over the course of the test, the vacuum in the probe increased while the vacuum at
the wellhead decreased. The increase in pressure at the probe over time may indicate a gradual
propagation of a vacuum front through the relatively low-permeability materials between the
extraction well and the probe.

Table B-1. Selected vapor extraction test data using relatively constant vacuum, June 2, 1993.

—
Note: time-weighted average extracted vapor concentrations are presented in Table 1 in Section 2.3.

Wellhead
vacuum Probe vacuum TCE concentration
Time (minutes) (inches of Hg) (inches of water) (ppmyyy) Flow rate (scfm)?

7.5 18.0 0.25 50 130

15.0 18.8 0.63 340 140

75.0 15.9 1.01 448 120
210.0 14.2 1.19 3% 110
443.0 12.7 1.21 296 100

aFlow meter failed, therefore, flow rate was estimated from wellhead vacuum to flow rate relationship.
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Figure B-3. Probe and wellhead vacuum over time (June 2, 1993).
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TCE concentrations appeared to slightly decrease by the end of the first day of extraction
(Fig. B-4). The measured TCE concentrations were adjusted using the Ideal Gas Law to
compensate for the vacuum in the sample spheres. As discussed above and shown in Figure B-3,
the vacuum in SVB-518-201 also decreased throughout the test.

.

As shown in Figure B-5, TCE surface flux concentrations measured at location SSF-518-020
generally decreased, similar to the wellhead vacuum curve in Figure B-4. Although each SSF
location was somewhat affected by the vapor extraction process, SSF-518-020 was the only
location to show a measurable effect. The results for the variable vacuum test over time are
presented in Table B-2.

Table B-2. Selected vapor extraction test data using variable vacuum, June 3, 1993.

Wellhead
vacuum Probe vacuum TCE concentration Flow rate

Time (minutes) (inches of Hg) (inches of water) (ppmy/y) (scfm)
57 0.36 0.00 456 1.9

920 0.69 0.00 525 35

119 1.10 0.00 546 7.6

173 147 0.00 555 9.9

200 3.13 0.20 525 229

241 5.80 0.40 498 41.5

323 11.55 1.10 496 86.2

Note: time-weighted average extracted vapor concentrations are presented in Table 1 in Section 2.3.

The probe vacuum response to the variations of applied vacuum at the extraction well is
presented in Figure B-6. Although the magnitude of the vacuums differ, the response pattern
measured at the probe closely followed the pattern measured at the extraction wellhead. The
relation between the vapor extraction rate and wellhead vacuum is shown in Figure B-7. These
data indicate response in the probe to changing vacuum in the extraction well at a horizontal
distance of about 50 ft.

The temperature measurements from the thermistor indicate that temperature did not seem to
have a significant effect on the output of the pressure transducer. The water level in MW-255
did not appear to be affected by the vapor extraction.

B-5. Conclusions

The results of this soil-vapor extraction treatability test indicate that vapor extraction is an
applicable and effective technique for removing VOCs from the vadose zone beneath the B-518
Area. Vapor extraction well SVB-518-201 yielded about 40 + 10 scfm under an applied vacuum
of 6 in. Hg. Two to four vapor extraction wells completed in similar sediments should achieve
80 to 160 scfm total extraction flow under an applied vacuum of about 6 in. Hg. Soil vapor
extraction at 100 scfm significantly influenced a vadose zone probe 50 ft away, and GAC
effectively treated the extracted VOC vapor.
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Figure B-4. Wellhead vacuum and TCE concentration over time (June 2, 1993).
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Figure B-5. Wellhead vacuum and TCE flux over time at SSF-518-020 (June 2, 1993).
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Figure B-6. Wellhead and probe vacuum over time (June 3, 1993).
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Figure B-7. Vapor flow rate versus extraction wellhead vacuum for test on June 3, 1993.
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Appendix C

Example TCE Mass Removal Calculation for the
B-518 Vapor Treatability Test
(June 4, 1993 Data)

TCE mass calculations for the B-518 vapor treatability test were made by using
the Ideal Gas Law:

PV = mRT
MW

where:

P = Pressure = 1 Standard Atmosphere ( ATM )

T = Temperature = 273 Kelvin (K ), Standard Temperature
MW = TCE molecular weight =131.4 kg / kg mole

, (m’ ATM)

R = Universal gas constant = 0.082 —F——
( kg mole K)

V = TCE vapor volume (m3 )
m = TCE mass (kg )

TCE volume = V = (410ppmv/v)x(l—;6-JX(9OO m3) = 037 m’.

Solving for m gives:

PV MW
m=——.
RT

Thus, the mass of TCE extracted on June 4, 1993, when 900 m3 of vapor was
extracted at a time - averaged concentration of 400 ppm,, TCE, is:

_ (1ATM) % (0.37m’ ) x (131.4 kg / kg mole )

m =
0.082 m* ATM
kg mole K

= 2.0kg TCE.

)x298K
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Appendix D

Vadose Zone Flow and Transport
Modeling for the B-518 Area
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A heterogeneous, three-dimensional simulation with SVE at SVB-518-201 and SVB-518-
204, and air-intake at SVB-518-202 is planned for the future. We plan to present the results of
this simulation, as well as details of the modeling described in this report, in a separate technical
report.
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@ BAY AREA AIR QUALITY
4 MANAGEMENT DISTRICT

March 17, 1994

Ms. Cari McCormack
Lawrence Livermors National laboratory
P O Box 808, L-627
Livermore CA 94551
Application Number: 11972
Equipment Location: 7000 East Ave
» Livermore CA
Dear Ms. McCormack:

This is your Authority to Construct the following:

S-3497 TFD groundwater air stripper and lon exchangers: 70 gpm, 1125 cfm; abated
by A-4184 carbon adsorber on air stripper vapor effiuent

$-3498 TFE groundwater air stripper: 70 gpm, 680 cfm; with UV/oxidstion chamber
and hydrogen peroxide tank for liquid pre-treatment; absted by A-4186 carbon
adsorber on air stripper vapor effluent

$-3499 TFG groundwater air stripper: 40 gpm, 750 cfm; absted by A-4187 carbon
adsorber on sir stripper vapor effluent

$-3562 B-518 s0il vapor extraction: 200 cim; abated by A-4196 carbon adsorber

S-3563 T-5475 groundwater air stripper/soil vapor extraction; soill vapor treated st
carbon adsorber and re-injected; groundwater treated at S-3563 air stripper
and re-injected, air stripper vapor effluent abated at carbon adsorber and
recirculated; carbon adsorbers have no emission points and therefore are not
assigned abstement numbers

A-4184 Carbon Adsorption Unit: custom design, 1125 cfm; to abate S-3497 air
stripper

A-4186 Carbon Adsorption Unit: custom design, 660 ¢fm; to abate S-3498 air stripper
A-4187 Carbon Adsorption Unit: custom design, 750 cfm; to abste S-3499 air stripper
A-4196 Carbon Adsorption Unit: custom design, 200 cfm; to abate S-3562 sir stripper
SEE ATTACHED CONDITIONS 10830, 10831, 10832, 10833, 10834

Notitication

Please notify the District by letter at least three days before the initial operation of the
equipment is to take place so that we may observe the equipment in operation and verty
conformance with the Authonty to Construct. Operation includes any start-up of the source
for testing or other purposes. Operation of equipment without prior written notification to the

District or beyond the stant-up periad without a Permit to Operate may resuit in enforcement
action.

939 ELLIS STREET e SAN FRANCISCO. CALIFORNIA 94109 « (415) 771-6000 ¢ FAX (415) 928-8560
<Y wcran we

E-1
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Application 11972
March 17, 1994

Page 2

Start-Up Period

After receipt of the start-up letter required above, this Authority to Construct authorizes
operation during the start-up period from the date of initial operation noted in your start-up letter
until the Permit to Operate is issued, up to a maximum of §0 days. All conditions (specific or
implied) of the Authority to Construct are in affect during the start-up period.

Fees

District Regulation 3 requires a fee for each new Permit to Operate. You will be invoiced upon
receipt of your start-up letter. No permits will be issued until all outstanding fees are paid.

Implied Conditions

In the absence of specific permit conditions to the contrary, the throughputs, fuel and material
consumptions, capacities, and hours of operation described in your permit application will be
considersd maximum allowable limits, A new permit will be required before any increase in
these parameters, or change in raw material handled, may be made.

Expiration

In accordance with Regulation 2-1-407, this Authority to Construct expires two years from the
date of issuance unless substantial use of the authority has begun.

Correspondence
Please include your application number with any correspondence with the District regarding

this matter. If you have any questions on this matter, please call Jullan Elliot, Air Quality
Engineer 1l at (415) 749-4705.

Very truly yours,

Milton Feldstein
Air Pollution Control Officer

by AR e Tas

Permit Services Division

- JAS:JJE:me-r
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COND#

10830  mm e el

APPLICATION 11972; LAWRENCE LIVERMORE NATL LAB: PLANT 255
CONDITIONS FOR S$-3497 (TFD)

1.

All vapor exhaust from the S-3497 groundwater air
stripper shall be abated by the A-4184 carbon
adsorption unit.

The groundwater flowrate through S-3497 shall not
exceed 70 gpmn. S-3497 shall be provided with a
flowmeter to allow verification of groundwater
flowrate.

Total loading of volative organic compounds (VOC) to S-
3497, based on liquid influent concentrations, shall
not exceed 2.8 lb/day, including at least the following

compounds:
perchloroethylene 1,1,1-trichloroethane
trichlorocethylene 1,1-dichlorcethane
1l,1-dichlorocethylene 1,2-dichlorocethane
1,2-dichloroethylene carbon tetrachloride
chloroform Freon 113

The liquid effluent from S-3497 shall contain no more
than a total of 50 ppb of organic compounds, including
as a minimum the compounds listed in CONDITION 3.

Emissions of non-methane hydrocarbons (NMHC) from the
A-4184 exhaust shall not exceed 6 ppmv as measured by
an organic vapor analyzer/flame ionization detector
(OVA-FID) or other method approved by the District. To
determine the amount of methane in the exhaust stream,
readings shall be taken with and without a carbon
filter tip on the OVA-FID probe. Concentrations
measured with the carbon filter tip in place shall be
considered methane. The purpose of this measurement is
to verify that carbon breakthrough has not occurred.
If a detection method other than an OVA-FID is used,
some other emission limit, specified by the District,
may be appropriate.

Measurements of A-4184 NMHC exhaust concentration,
taken with an OVA-FID or other approved device, shall

be taken at least 35 times per week and entered into a
log at the time they are taken.

For each of the first three days of operation, at least
one sample of influent and effluent water from S$-3497
shall be collected and analyzed to demonstrate
compliance with the requirements of CONDITIONS 3 and 4.
At least one effluent sample shall be collected and
analyzed thereafter for each calendar month of
operation to verify compliance with CONDITION 4. The
groundwater flowrate through S-3497 during testing
shall be measured and included in the source test
results. Samples shall be collected in accordance with
EPA or Regional Water Quality Control Board analytical

E-3
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mgthoqs or any other method approved in writing by the
District, and shall analyze for at least the compounds
listed in CONDITION 3.

8. Copies of the initial 5-3497 1liquid influent and
effluent test results shall be provided to the District
within 45 days of the completion of the test.

9. The following records shall be maintained in a
District-approved log for each month of operation:

a. Hours of operation

b. Each monitor reading or analysis result for the
day of operation they are taken, including A-4184
exhaust and S-3497 liquid effluent concentration
measurements

c. Records of carbon replacement at A-4184

10. A file shall be maintained which contains all
measurements, records and other data required to be
collected by these permit conditions. These
measurements, records and data shall be retained for at
least two years from the date of the records or data.

list condition NUMBER >> 10831

COND# 10831 —=m—mmme e e e

APPLICATION 11972; LAWRENCE LIVERMORE NATL LAB; PLANT 255
CONDITIONS FOR S-3498 (TFE)

1. All vapor exhaust from the S-3498 groundwater air
stripper shall be abated by the A-4186 carbon
adsorption unit.

2. The groundwater flowrate through S-3498 shall not

exceed 70 gpm. S-3498 shall be provided with a
flowmeter to allow verification of groundwater
flowrate.

3. Total locading of volative organic compounds to S-3498,
based on 1liquid organic concentrations downstream of
the UV/oxidation unit, shall not exceed 2.64 lb/day,
including at least the following compounds:

perchloroethylene 1,1,1-trichlorocethane
trichlorocethylene 1,1-dichloroethane
1,1-dichloroethylene 1,2-dichloroethane
1,2-dichloroethylene carbon tetrachloride
chloroform Freon 113

4. ) The liquid effluent from S-3498 shall contain no more
than a total of 50 ppb of organic compounds, including
as a minimum the compounds listed in CONDITION 3.

5. Emissions of non-methane hydrocarbons (NMHC) from the
A-4186 exhaust shall not exceed 6 ppmv as measured by
an organic vapor analyzer/flame ionization detector
(OVA-FID) or other method approved by the District. To
determine the amount of methane in the exhaust stream,

b4
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readings shall be taken with and without a carbon
filter tip on the OVA-FID probe. Concentrations
measured with the carbon filter tip in place shall be
considered methane. The purpose of this requirements
is to verify that carbon breakthrough has not occurred.
If a detection method other than an OVA-FID is used,
some other emission limit, specified by the District,
may be appropriate.

6. Measurements of A-4186 NMHC exhaust concentration,
taken with an OVA-FID or other approved device, shall
be taken at least 5 times per week and entered into a
log at the time they are taken.

7. For each of the first three days of operation, at least
one sample of influent and effluent water from S-3498
shall be collected and analyzed to demonstrate
compliance with the requirements of CONDITIONS 3 and 4.
At least one effluent sample shall be collected and
analyzed thereafter for each calendar month of
operation to verify compliance with CONDITION 4. The
groundwater flowrate through S-3498 during testing
shall be measured and included 1in the source test
results. Samples shall be collected in accordance with
EPA or Regional Water Quality Control Board analytical
methods or any other method approved in writing by the
District, and shall analyze for at least the compounds
listed in CONDITION 3.

8. Copies of the initial $-3498 1liquid influent and
effluent test results shall be provided to the District
within 45 days of the completion of the test.

9. The following records shall be maintained in a
District-approved log for each month of operation:

a. Hours of operation

b. Each monitor reading or analysis result for the
day of operation they are taken, including A-4186
exhaust and S-3498 liquid effluent concentration
measurements

c. Records of carbon replacement at A-4186

10. A file shall be maintained which contains all
measurements, records and other data required to be
collected by these permit conditions. These
measurements, records and data shall be retained for at
least two years from the date of the records or data.

list condition NUMBER >> 10832

COND# 10832  —==m=mmmmmemm—e oo oo oo ———————o—os

APPLICATION 11972; LAWRENCE LIVERMORE NATL LAB; PLANT 255
CONDITIONS FOR S-3499 (TFG)

1. All vapor exhaust from the S-3499 groundwater air
stripper shall be abated by the A-4187 carbon
adsorption unit.

T
‘N



Remedial Design Report No. 6 UCRL-AR-115997
November 30, 1994

2. The groundwater flowrate through S-3499 shall not
exceed 40 gpm. S-3499 shall be provided with a
flowmeter to allow verification of groundwater
flowrate.

3. Total loading of volative organic compounds (VOC) to S-
3499 based on liquid influent organic concentrations
shall not exceed 0.11 1lb/day, including at least the
following compounds:

perchlorcethylene 1,1,1-trichloroethane
trichlorocethylene 1,1-dichlorcethane
1,1-dichloroethylene 1,2-dichloroethane
1,2-dichloroethylene carbon tetrachloride
chloroform Freon 113

4. The liquid effluent from S-3499 shall contain no more
than a total of 50 ppb of organic compounds, including
as a minimum the compounds listed in CONDITION 3.

5. Emissions of non-methane hydrocarbons (NMHC) from the
A-4187 exhaust shall not exceed 6 ppmv as measured by
an organic vapor analyzer/flame ionization detector
(OVA-FID) or other method approved by the District. To
determine the amount of methane in the exhaust stream,
readings shall be taken with and without a carbon
filter tip on the OVA-FID probe. Concentrations
measured with the carbon filter tip in place shall be
considered methane. The purpose of this requirements
is to verify that carbon breakthrough has not occurred.
If a detection method other than an OVA-FID is used,
some other emission limit, specified by the District,
may be appropriate.

6. Measurements of A-4187 NMHC exhaust concentration,
taken with an OVA-FID or other approved device, shall
be taken at least 5 times per week and entered into a
log at the time they are taken.

7. For each of the first three days of operation, at least
one sample of influent and effluent water from S-3499
shall be collected and analyzed to demonstrate
compliance with the requirements of CONDITIONS 3 and 4.
At least one effluent sample shall be collected and
analyzed thereafter for each calendar month of
operation to verify compliance with CONDITION 4. The
groundwater flowrate through S-3499 during testing
shall be measured and included in the source test
results. Samples shall be collected in accordance with
EPA or Regional Water Quality Control Board analytical
methods or any other method approved in writing by the
District, and shall analyze for at least the compounds
listed in CONDITION 3.

8. Copies of the initial $-3499 1liquid influent and
effluent test results shall be provided to the District
within 45 days of the completion of the test.

9. The following records shall be maintained in a
District-approved log for each month of operation:
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a. Hours of operation

b. Each monitor reading or analysis result for the

: day of operation they are taken, including A-4187
exhaust and $S-3499 liquid effluent concentration
measurements

c. Records of carbon replacement at A-4187

10. A file shall be maintained which contains all
measurements, records and other data required to be
collected by these permit conditions. These
measurements, records and data shall be retained for at
least two years from the date of the records or data.

list condition NUMBER >> 10833
COND# 10833  ==emm e e e e e e

APPLICATION 11972; LAWRENCE LIVERMORE NATL LAB; PLANT 255
CONDITIONS FOR S-3562 (B-518)

1. All vapor from the S-3562 soil vapor extraction system
shall be abated by the A-4196 carbon adsorption unit.

2. A-4196 shall provide at least 98.5% abatement
efficiency of non-methane hydrocarbons (NMHC).

3. Within 45 days of startup, a source test shall be
performed on A-4196 with S-3562 operating with maximum
vapor flow to demonstrate the abatement efficiency
required by CONDITION 2, based on data for at least
three consecutive days. The gas flowrate through A-
4196 during testing shall be measured and included in
the source test results. Prior to the performance of
this source test, test procedures shall be approved by
the District.

4. Copies of the A-4196 source test results shall be
provided to the District within 45 days of the
completion of testing.

5. NMHC emissions from A-4196 shall not exceed 6 ppmv as
measured by an organic vapor analyzer/flame ionization
detector (OVA-FID) or other method approved in writing
by the District. To determine the amount of methane in
the exhaust stream, readings shall be taken with and
without a carbon filter tip on the OVA-FID probe.
Concentrations measured with the carbon filter tip in
place shall be considered methane. The measurement is
intended to verify that carbon breakthrough has not
occurred. If a detection method other than an OVA-FID
is used, some other emission limit, specified by the
District, may be appropriate.

6. Measurements of A-4196 NMHC exhaust concentration,
taken with an OVA-FID or other approved device, shall
be taken at least 5 times per week and entered into a
log at the time they are taken.

7. The following records shall be maintained in a
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District-approved log for each month of operation:

a. Hours of operation

b. Each monitor reading or analysis result for the
day of operation they are taken

c. Records of carbon replacement at A-4196

8. A file shall be maintained which contains all
measurements, records and other data required to be
collected by these permit conditions. These
measurements, records and data shall be retained for at
least two years from the date of the records or data.

list condition NUMBER >> 10834

COND# 10834  ====—mmmm e ————————

APPLICATION 11972; LAWRENCE LIVERMORE NATL LAB; PLANT 255
CONDITIONS FOR S-3563 (T=-5475)

1. 5-3563 consists of a soil vapor extraction system with
a carbon adsorber, and a groundwater extraction system
with an air stripper and carbon adsorber. Extracted
soil vapor and groundwater shall be injected into the
ground. Air stripper air shall be re-circulated in a
closed loop. This equipment shall have no process
emission points.

2. There shall be no detectable emissions of non-methane
hydrocarbons (NMHC) from any part of this system
including extraction and injection wells. Detectable
emissions shall be defined as those exceeding 6 ppmv as
measured by an organic vapor analyzer/flame ionization
detector (OVA-FID) or other method determined
applicable by the District. To determine the amount of
methane, readings shall be taken with and without a
carbon filter tip on the OVA-FID probe. If a detection
method other than an OVA-FID is used, some other
emission limit, specified by the District, may be
appropriate.

E-§
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Appendix F

Operations and Maintenance
Quality Assurance/Quality Control Plan

F-1. Introduction

This QA/QC plan has been developed in support of the O&M of the B-518 Vapor Treatment
Facility for the vapor extraction system located southeast of B-518. This plan was prepared to
meet the O&M requirements of the B-518 Vapor Treatment Facility using the American Society
of Mechanical Engineers (ASME) NQA-1-1989 Edition as a guideline.

The purpose of this plan is to define the quality objectives and areas of responsibility in
accordance with the requirements of the O&M of the B-518 Vapor Treatment Facility.

F-2. Organization

This section documents the organizational structure, functional responsibilities, levels of
authority, and lines of communications for those aspects of the O&M of the B-518 Vapor
Treatment Facility that affect quality.

Figure F-1 shows the organizational structure for QA activities. The descriptions below
generally describe the QA responsibilities of those mainly involved in carrying out the QA
program for the O&M of the B-518 Vapor Treatment Facility. The LLNL ERD Livermore Site
Restoration Section Leader, the Quality Assurance Manager, the Remediation Engineer, and the
other individuals shown in Figure F-1 have the following responsibilities:

e The Livermore Site Restoration Section Leader (LSRSL) issues this QA plan and
periodically reviews its implementation. The LSRSL may request an independent review or
formal audit of the QA program.

e The Quality Assurance Manager (QAM) is responsible for the development and
implementation of the QA plan, establishment and control of the QA document files.
coordination with appropriate project personnel to assure compliance within groups over which
the quality organization has no administrative control, and development of tracking and reporting
systems to provide management visibility of implementation activities and results.

e The Remediation Engineer (RE) is responsible for overseeing facility startup and
monitoring its performance and operations.

e The LLNL Plant Engineering Project Manager (PEPM) reports to the ERD LSRSL and
RE. The PEPM is Plant Engineering’s primary contact with ERD for each assigned project.
Working as the project team leader, the PEPM is responsible for achieving the objectives of each
specific project within the allocated budget and schedule while meeting the established
performance criteria, as well as DOE, LLNL, and regulatory standards.

F-1
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e The LLNL Plant Engineering Project Enginéer~ (PEPE) performs the design or monitors
and provides direction to engineers/architects with regard to design concepts, schedule, and
budget. The PEPE reports operationally to the PEPM.

* The Construction Manager (CM) acts as the single point contact with construction
subcontractors, and reports and advises on status, projected cost, and time of completion.
Working in conjunction with the Construction Inspector, the CM protects LLNL’s interest by
assuring that all work is accomplished safely and in conformance with the contract documents.
The CM reports operationally to the PEPM.

* The Construction Inspector (CI) will perform all inspector’s duties as specified in the
“Construction Inspector’s Policy and Procedures Manual,” the “Construction Manager Manual,”
and this QA plan. The CI is assigned to specific projects as the LLNL field representative, and
provides quality control and status of all construction activities. The CI reports operationally to
the CM.

* The Operations Team Leader (OTL) is responsible for the day-to-day maintenance and
operation of the treatment facility. This includes scheduling required maintenance and ensuring
that the maintenance requested is completed in a timely fashion.

* State Certified Analytical Laboratories using EPA methods are responsible for providing
independent chemical analytical results on soil and vapor samples. For the B-518 Vapor
Treatment Facility, these samples are submitted as part of the self-monitoring program required
by LLNL’s discharge permit, in addition to operational testing samples collected prior to the
official operation of a facility and routine samples taken to evaluate facility performance.

F-3. Quality Assurance Program

This section covers objectives, quality goals, and QA levels. The procedures for
implementation of QA are included in the plan or cited in the list of codes, standards, and
specifications (Table F-1).

The objectives of the project supported by this QA plan are to:
* Assure excellence in maintenance services and operations to achieve quality.
* Provide the QA requirements to meet all programmatic and institutional needs.

This QA plan defines the process for providing confidence that these QA objectives will be
achieved and that achievement will include due consideration for health, safety, property, and the
environment. Table F-2 shows a list of auditable records (including responsible personnel) that
are required to document compliance with the requirements of this plan. Table F-3 shows the 18
elements of NQA-1 and their applicability to the Livermore Site Restoration Section activities.
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Table F-1. Applicable Codes, Specifications, and Standards for Operation and Maintenance QA
for the B-518 Vapor Treatment Facility.

“LLNL Procurement Manual,” Vol II, Books 1, 2, and Book 4 (Construction Subcontract Manual)
“LLNL Plant Engineering Manual,” Volumes 1-5, latest revision
“LLNL Plant Engineering Drafting Manual,” PEL-P-02065

“Guidelines For In-House Design Reviews and Project Presentations,” Frank Tokarz/ Roger Lake, Plant
Engineering Department, Engineering/Construction Division, LLNL, March 27, 1989 (with May 25, 1989
Rev.)

“Construction Manager Manual, Subcontracted Construction Projects,” Plant Engineering Department,
LLNL, W. Kleck, January 1989

“Construction Inspector's Policy and Procedures Manual,” Plant Engineering Department, LLNL (July
1984)

LLNL “Health and Safety Manual” (M010)
Electronics Engineering / Instrument Services Calibration and Certification Manual, LER 87-1007-99

Quality Assurance Plan for Calibration Services, Engineering Measurements and Analysis Section,
Engineering Sciences Division, M.E.

LLNL Management Policy Memorandum MPM 02.2 “National Environmental Policy Act (NEPA)
Compliance”

DOE Order 4330.4A, Real Property Maintenance Management

Plant Engineering (PE) QA Program Plan

PE QA Manual PEL-P-01010

LLNL Environmental Protection Handbook, issued by the Environmental Protection Department
PE Policy and Operations Manual PEL-P-01000

PE Specifications, PEL-P-02075

PE Maintenance and Operations QA Plan, M-078-30.6

PE Maintenance and Operations Electric Utilities QA Plan, M-078-30.10

PE Maintenance Services/Operations QA Plan, M-078-30.9

PE Maintenance and Operations Utilities QA Plan, M-078-30.7

PE Maintenance and Operations Maintenance Engineering and Production Control QA Plan, M-078-30.8
PE Maintenance and Operations Electric Utilities QA Plan, M-078-30.10

__——_—_———_—————-——_————_—_-__—-—_—-——__-——'
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Table F-2. Required QA records.

UCRL-AR-115997

QA files QA record title Person responsible
TF518-2-1 Personnel Training Records QAM
TF518-3-1 Design Criteria PEPE
TF518-3-2 Design Calculations PEPE
TF518-3-3a Design Changes PEPE
TF518-3-3b Specifications PEPE
TF518-3-d4a Drawing List PEPM
TF518-3-4b Specifications List PEPM
TF518-3-6 NEPA Compliance Documents PEPM
TF518-4-1 Design or Construction Purchase PEPM
' Orders
TF518-5 Work Performance and Facility OTL
Operations Log
TF518-6-1 As-Built Prints M
TF518-7-1 Notice of Completion CM
TF518-9-1 Welder Certification CI
TF518-9-2 Welding Test Reports CI
TF518-9-3 Cemented Joints Test Reports CI
TF518-10-1 Inspection Prints C1
TF518-10-2 Final Inspection Report CI
TF518-10-3 Final Acceptance Report CI
TF518-18-1 Audit Requests and Reports PEPM
F-5
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Table F-3. Applicability of NQA-1 Elements to the Quality Assurance of the B-518 Vapor
Treatment Facility.

and Test Equipment

F-6

NQA-1 requirement Title Applicable ?

Basic 1 Organization Y

Supplement S-1 Terms and Definitions Y

Supplement 1S-1 Supplementary Requirements for Organization N

Basic 2 Quality Assurance Program Y

Supplement 2S-1 Supplementary Requirements for the Qualification of N
Inspection and Test Personnel

Supplement 2S-2 Supplementary Requirements for the Qualification of N
Nondestructive Examination Personnel

Supplement 2S8-3 Supplementary Requirements for the Qualification of N

‘ Quality Assurance Program Audit Personnel

Supplement 2S-4 Supplementary Requirements for Personnel N
Indoctrination and Training '

Basic 3 Design Control Y

Supplement 3S-1 Supplementary Requirements for Design Control N

Basic 4 Procurement Document Control Y

Supplement 4S-1 Supplementary Requirements forProcurement N
Document Control

Basic 5 Instructions, Procedures, and Drawings Y

Basic 6 Document Control Y

Supplement 6S-1 Supplementary Requirements for Document Control N

Basic 7 Control of Purchased Items and Services Y

Supplement 7S-1 Supplementary Requirements for Control of Purchased N
Items and Services

Basic 8 Identification and Control of Items Y

Supplement 8S-1 Supplementary Requirements for Identification and N
Control of Items

Basic 9 Control of Processes Y

Supplement 9S-1 Supplementary Requirements for Control of Processes N

Basic 10 Inspection Y

Supplement 10S-1 Supplementary Requirements for Inspection N

Basic 11 Test Control Y

Supplement 11S-1 Supplementary Requirements for Test Control N

Supplement 11S-2 Supplementary Requirements for Computer Program N
Testing

Basic 12 Control of Measuring and Test Equipment Y

Supplement 12S-1 Supplementary Requirements for Control of Measuring N
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Table F-3. (Continued)

NQA-1 requirement Title Applicable ?

Basic 13 Handling, Storage, and Shipping Y

Supplement 13S-1 Supplementary Requirements for Handling Storage N
and Shipping

Basic 14 Inspection, Test, and Operating Status Y

Basic 15 Control of Nonconforming Items Y

Supplement 15S-1 Supplementary Requirements for the Control of N
Nonconforming Items

Basic 16 Corrective Action Y

Basic 17 Quality Assurance Records Y

Supplement 17S-1 Supplementary Requirements for Quality Assurance N
Records

Basic 18 Audits Y

Supplement 18S-1 Supplementary Requirements for Audits N

F-4. Operations and Maintenance

F-4.1. Scope

The B-518 Vapor Treatment Facility will be operated to extract and treat soil vapor
containing VOCs. The vapor will be treated to meet the requirements specified by the BAAQMD
(Appendix E). Therefore, O&M activities at this facility shall be controlled by quality
procedures.

F-4.2. Operations

The LSRSL is responsible for ensuring the quality of operations at this facility. The OTL is
responsible for ensuring that all field operations, including maintenance and operations, are
performed with the appropriate quality procedures and are completed in a timely fashion. The
treatment facility, per its respective permit, has a required Self-Monitoring Program. This
involves collecting air samples for BAAQMD to monitor the performance of the treatment
facility. The OTL is responsible for ensuring that the technicians are properly trained to collect
these samples according to documented procedures.

The B-518 Vapor Treatment Facility has its own set of operating procedures. These
procedures, which are being developed, cover the different modes of operation including startup
and shutdown and will be described in the B-518 Vapor Treatment Facility operating procedures
manual. -

A daily operational log is kept at the facility. This log records the operating parameters of
each system (i.e., temperature, pressure, etc.), the number and type of samples taken, all
maintenance performed on the system, and all adjustments made by the operators to the system.
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F-4.3. Maintenance
Two types of maintenance are performed at the B-518 Vapor Treatment Facility:
* Preventive.

« Corrective.

F-4.3.1. Preventive Maintenance

Preventive maintenance is performed on those components that need routine servicing and
are part of systems related to quality. The preventive maintenance schedule is kept at each
facility with the operations procedures for the B-518 Vapor Treatment Facility. The OTL is
responsible for ensuring that the preventive maintenance items are scheduled and completed.
Maintenance is performed by LLNL Plant Operations and/or ERD personnel and follows the
QA/QC manual to ensure quality maintenance is performed.

Table F-4 is a tentative schedule of the preventive maintenance for the B-518 Vapor
Treatment Facility.

Table F-4. Preventive maintenance for the B-518 Vapor Treatment Facility.

Action Frequency/comments

Inspect vacuum gauges Daily

Replace GAC canisters As needed

Sample effluent As required by BAAQMD

Clean organic debris from area surrounding the Weekly, or as needed. Notify the gardeners

building (Ext. 3-0495)

Inspect vapor flow meters Daily

Monitor water level switch in the demister Daily

Monitor temperature switches in the piping Daily

Monitor pressure switches in the piping Daily

Service blower motor Annually. Motor to be serviced by Plant Engineering
motor shop (Ext. 2-7751), Bldg. 511

Inspect air-to-air heat exchanger Daily

Inspect demister cyclone Daily

Inspect miscellaneous hoses, seals, fittings, etc. Weekly

F-4.3.2. Corrective Maintenance

Corrective maintenance is performed when a system component fails or is beginning to fail
and the quality of facility operations could be compromised if operation continues. Root cause
analyses are performed each time a component fails before the corrective maintenance action
commences. This is to ensure that the nature of the problem is understood and can be prevented.
This root cause analysis is also used to modify the preventive maintenance plan where
appropriate. The results of the root cause analyses are documented in the daily facility
operations log. As with preventive maintenance, corrective maintenance is performed by Plant
Operations personnel or ERD in accordance with the QA/QC plan.

F-8
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All corrective maintenance actions and their times of completion are recorded in the facility
daily operations log. Once complete, the specific component or system is started up and
operated. This ensures that the maintenance was correctly performed and that system quality is
maintained. An entry in the facility log is made, indicating that an operational check was made
following preventive or corrective maintenance and the performance of the new component is
noted. If successful, the system is allowed to resume normal operations.

When the Operations and Maintenance Manual for the B-518 Vapor Treatment Facility is
developed, it will indicate the required spare parts for system components that have relatively
high risk of failure or long lead time. These components are to be maintained on site to prevent
extended shutdown of the treatment system.

F-4.4. Drawing and Specification

The PEPM is responsible for preparation and updating complete drawing and specification
lists. The lists shall include all drawings, specifications, and changes for Purchase Order (PO)
contracts, labor only contracts, Job Orders, and Mechanical and Electronic Engineering
Department drawings. This list will serve as the index for the QA print files and as the list of
prints required in the QA files.

QA records to be filed as required in Table F-2:
(TF518-3-4a) A current and/or final copy of the drawing list.
(TF518-3-4b) A current and/or final copy of the specification list.

F-4.5. National Environmental Policy Act (NEPA)

The PEPM is responsible for assuring compliance with NEPA requirements. Completed
documentation consists of LLNL Plant Engineering Form 1, NEPA Compliance Project
Notification Form, and the NEPA Compliance Environmental Checklist. Memos to and from
DOE, and Environmental Impact Studies, as applicable, are evidence of NEPA compliance.

QA records to be filed as required in Table F-2:
(TF518-3-6) NEPA Compliance Documents.

F-5. Procurement

F-5.1. Procurement Contracts

Preparation and approval of PO contracts, when necessary for the purchase of equipment or
services needed for maintenance, shall comply with standard LLNL purchasing policies.

F-9
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QA records to be filed as required in Table F-2:
(TF518-4-1) Copy of all material and equipment POs over $5,000.

F-5.2. Documents

The approval and control of procurement documents shall conform to LLNL Procurement
Manual, Vol. II, Books 1, 2, and 4. The control and approval of maintenance construction
drawings shall conform to LLNL Plant Engineering Drafting Manual, PEL-P-02065. Control,
format, and approvals of specifications shall conform to Plant Engineering Standard PEL-P-
02075 Specifications.

All drawings shall be approved for maintenance construction and have all applicable
approval signatures before the bidding process, or, for LLNL construction, before the estimate
process. Approvals of major changes to instructions, drawings, and specifications shall be the
same as for the original issue.

Minor technical design changes made in the field shall be approved by the CM and the CI on
the inspection print, and on the as-built drawings.

QA records to be filed (as required in Table F-2):
(TF518-6-1) One set of as-built prints for each project.

F-5.3. Control of Purchased Items and Services

Purchased items and services shall be controlled in accordance with standard LLNL
Purchasing Policies. A Notice of Completion shall be prepared with all required LLNL signature
approvals, and sent to the LLNL Procurement Department before contract closeout.

QA records to be filed (as required in Table F-2):
(TF518-7-1) Copy of the Notice of Completion for each project.

F-5.4. Handling, Storage, and Shipping

Items and materials shipped to LLNL shall be packaged, shipped, and stored according to
instructions on drawings, specifications, contracts, and POs. The RE or OTL will perform a
receiving inspection and/or the CI shall inspect incoming items and materials to identify any
damage that may have occurred during shipping and storage.

Handling equipment, such as fork lifts and cranes, shall be operated, maintained, and tested
in compliance with DOE and California State regulations. When LLNL equipment is used,
compliance with the LLNL Health and Safety Manual is required.

Inspection reports are initiated and maintained per the CI’s Policy and Procedures Manual.
No additional QA records are required for the QA files.
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F-5.5. Control of Nonconforming Items

The CI and CM shall maintain cognizance of salvage (rejected or damaged) materials and
items (M&I), and arrange for segregation, and prompt disposition of LLNL-supplied rejected
M&I. The construction subcontractor shall be notified to immediately remove any rejected
subcontractor supplied M&I from LLNL. Any nonconformance which cannot be immediately
corrected and verified by the CI shall be documented on a Deficiency Notice or punch list as
applicable. Nonconformances to be dispositioned as “use as is” or “repair” (as opposed to
rework) must be recorded on a Deficiency Report, approved and signed by the CM.

Inspection reports are initiated and maintained per the CI's Policy and Procedures Manual.
No additional QA records are required for the QA files.

F-6. Maintenance Support

F-6.1. Identification and Confrol of Items

Material delivered to the job site is inspected to verify compliance with the approved
submittals to assure that only correct and accepted items are used or installed.

The CM will request identification and inspection of items arriving at the construction site,
when required. Acceptance of M&I not in conformance with requirements shall be approved by
the LSRSL and PEPE, and shall comply with the LLNL Procurement Manual.

Inspection reports are initiated and maintained per the CI's Policy and Procedures Manual.
No additional QA records are required for the QA files.

F-6.2. Inspection, Test, and Operating Status

The CI and CM shall maintain cognizance of incoming and stored M&I, and inspect or test
them for conformance to requirements. When the CI or CM is concerned with maintaining
identification of the status of a shipment of critical M&I, they shall tag the affected items to
ensure that untested or rejected items are not inadvertently used.

Lockout tags shall be tied on electrical equipment, lifts and hoists, valves, etc., where such
items are unsafe to use, are uncertified, or to protect personnel working on the system.

Inspection reports are initiated and maintained per the CI's Policy and Procedures Manual.
No additional QA records are required for the QA files.

F-6.3. Control of Processes

Procedures for welding, bonding, and other processes shall be called out in specifications or
drawings, as required.

When required in construction specifications, bonded joints, welding tests, and inspections.
welder certifications shall be verified by the CM and the CI, as required.
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QA records to be filed (as required in Table F-2):
(TF518-9-1) Welder certifications.
(TF518-9-2) Welding test reports.

(TF518-9-3) Cemented joints test reports.

F-6.4. Inspection

All maintenance work, and LLNL acceptances within the scope of this QA plan, including
PO contract and labor only contract are subjected to inspection. Work shall be inspected and
documented according to the “Construction Inspector’s Policy and Procedures Manual” and the
“Construction Manager Manual.” The inspection team shall delay progress payments to the
subcontractor if the work is not in place, or is not up to contract quality.

During construction of modifications, the CI shall maintain a set of as-built marked prints to
compare with the subcontractor’s prints, and shall review and approve the subcontractor’s prints.

After construction, the CI shall verify the accuracy of the as-built drawings in accordance
with the “Construction Inspector’s Policy and Procedures Manual.” The CI and PEPM shall
indicate approval of the subcontractors marked up print by signing the as-built drawing,.

QA records to be filed (as required in Table F-2):

(TF518-10-1) All inspection prints, with copies of field memos, change orders, calculations,
and sketches attached.

(TF518-10-2) Final inspection report per Construction Manager Manual.

(TF518-10-3) Final acceptance report per Construction Manager Manual.

F-6.5. Control of Measuring and Test Equipment

Certified testing laboratory subcontractors shall periodically calibrate measuring and test
equipment used for LLNL work according to the requirements in the contract and according to
Federal and State codes.

F-7. Activation

F-7.1. Activation of Measuring and Testing Equipment

All Measuring and Test Equipment (M&TE) used in acceptance testing of quality affecting
electronic, monitoring, and interlock systems and components shall be calibrated in accordance
with the applicable LLNL calibration manual or plan. The individual conducting the test shall be
responsible for assuring that all test equipment is calibrated and within its certification period.

The two major calibration laboratories at LLNL are the Engineering Measurements &
Analysis Section, Mechanical Engineering (ME), and the Instrument Services Group.
Engineering Services Division, Electronic Engineering (EE). The ME facility typically
calibrates M&TE that make pressure, force, displacement, flow, humidity, acceleration, velocity.
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or temperature measurements. The EE facility services and calibrates M&TE that measures
frequency, time, and electrical and magnetic measurements.

Calibration of M&TE may be performed by LLNL calibration laboratories or by outside
vendors providing calibration services. Vendors providing calibration shall be required to meet
the requirements of MIL-STD-45662, where necessary.

No additional QA records are required in QA files, but such records are filed in the EE and
ME calibration facilities.

F-8. Quality Assurance Records

F-8.1. Quality Assurance Records

QA records shall be prepared, archived, and made readily available as evidence that the
B-518 Vapor Treatment Facility was specified, designed, constructed, operated, and maintained
to meet the quality goals of this QA plan. They shall be protected and maintained for a minimum
of 6 months after completion of the project prior to being microfilmed and archived for long-
term storage.

The QA records specified by this plan do not include all the project records generated in the
project. In addition to the QA records, there are microfilmed records maintained by LLNL Plant
Engineering, and contract records maintained by the LLNL Procurement Department. Although
these records are not defined as QA records, they are available for examination if required.

F-8.2. Filing Systems

QA records required by this plan shall be filed in lockable cabinets in the order in Table F-2.
Before filing, each record shall be numbered and titled according to Table
F-2, and stamped with a black ink stamp:

QA RECORD
QA PLAN NO. X-XXX-XX
DATE:

A file drawer insert shall be set up and labeled for each file number, and each record shall be
placed in a labeled folder or binder and kept in the QAM’s office. QA records are not working
files, and shall not be so utilized. If files are borrowed, a file checkout system shall be used to
track record location and to ensure their prompt return.

F-8.3. Plant Engineering Records

In addition to the separate QA records file of this QA plan, the PEPM, PE, CM, and CI shall
organize and maintain working engineering files for the project. These files are not QA records
files; they are files normally kept when required for compliance or legal purposes. Records, as
specified in the CM Manual and the Construction Inspector's Manual, shall be collected by the
CM, CI, and the PEPE, and transmitted by the PEPM to the Standards and Documentation group
of Plant Engineering for microfilming. These files shall be preserved for a period of not less than
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6 years after project completion.

F-9. Audits

The PEPM: shall arrange for periodic independent audits of the implementation of this QA
plan.

QA records to be filed:
(TF518-18-1) Audit requests and reports.

F-10. References

American Society of Mechanical Engineers (ASME) (1989), NQA-1, Quality Assurance
Program Requirements for Nuclear Facilities, ASME NQA-1-1989 edition.

MIL-STD-45662, “Calibration System Requirements.”
PEL-01000, “Plant Engineering Policy and Operations Manual.”
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Appendix G

Operations and Maintenance
Health and Safety Plan

G-1. Reason for Issue

Safety procedures are required to operate and maintain the B-518 Vapor Treatment Facility.
This HASP also serves as an administrative tool to summarize many of the requirements of the
LLNL Health and Safety Manual which are pertinent to the B-518 Vapor Treatment Facility
operation and maintenance.

G-2. Work to be Done and Location of Activity

G-2.1.

The B-518 Vapor Treatment Facility, when constructed, will be located southeast of B-518.

G-2.2.

Contaminated soil vapor containing VOCs is extracted from designated vapor extraction
wells.

G-2.3.

The influent vapor stream is passed through a demister to separate water mist from vapor.

G-24.

The separated vapor stream containing VOCs is forced by a blower to pass through three
55-gal drums containing GAC.

G-2.5.

The GAC adsorbs the VOCs. The cleaned vapor is released to the environment and is
monitored to ensure compliance with BAAQMD emission requirements.

G-3. Responsibilities

G-3.1.

Ed Folsom, phone number (510) 422-0389, LLNL pager number 02892, and home phone
number (510) 490-7028, is responsible for the safety of this operation and for assuring that all
work is performed in conformance with this HASP and applicable sections of the LLNL Health
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and Safety Manual and Environmental Protection Handbook. In the absence of the responsible
individual, Jerry Duarte, phone number (510) 423-2638, LLNL pager number 03180, shall
assume these responsibilities.

G-3.2.

Any changes in operations that improve or do not significantly affect safety and
environmental controls may be approved by the authorizing individuals in Section G-3.1. and the
LLNL Environmental Safety & Health (ES&H) team leader. The responsible individual will
ensure that this action is documented in a memorandum. Any changes in the operation that
increase the hazard level, introduce additional hazards, or decrease safety shall not be made until
a revision to this HASP has been reviewed and approved consistent with the review and approval
process of the original HASP.

G-3.3.
Before starting operation, the responsible individual shall verify and document that the
operating personnel have read and understand this HASP.

G-4. Hazard Analysis

G-4.1. Electrical Hazard

A 440-volt alternating current electrical power supply is used to operate this facility.
Electrical shock and injury may occur if personnel come into contact with exposed wiring.
Unauthorized access to the electrical panel is prevented by keyed locks.
G-4.2. Seismic Hazard

Personnel may be injured during an earthquake due to falling equipment or missile hazards
(equipment or materials moving energetically due to seismic forces).

G-4.3. Confined Space
Not applicable.

G-4.4. Noise Hazard

Injury may occur due to continuous exposure to the operating blower.

G-4.5. Fire/Explosion

Not applicable because VOC concentrations are at least two orders of magnitude below the
lower explosive limit.
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G-4.6. Chemicals
Not applicable.

G-5. Hazard Control

G-5.1. Electrical Hazard Control
G-5.1.1.

An interlock system and panel doors with keyed locks prevent contact with energized
electrical components. The keys to panel door locks are kept in a lock box in the B-518 Vapor
Treatment Facility. ‘

G-5.1.2.

All personnel will follow safety precautioné as outlined in the Health and Safety Manual,
Chapter 23, "Electricity,” and the Electronics Engineering Department- Electrical Safety Policy,
LED-61-00-01-A1A.

G-5.2. Seismic Hazard Control

G-5.2.1.

Equipment will remain securely bolted to concrete pads to avoid damage and injury during
an earthquake.

G-5.2.2.
To preclude injury from missile hazards (equipment or materials moving energetically due

to seismic forces), equipment and materials stored at a height of 5 ft or more shall be restrained.

G-5.3. Noise Control

During the initial operation of the B-518 Vapor Treatment Facility, Hazards Control ES&H
Team 4 shall be contacted to arrange for a baseline noise survey. If 8-h time weighted average
(TWA) noise exposures are projected to approach or exceed 85 dB(A), the following shall be
enforced:

G-5.3.1.

Entrance to the area shall be posted with “Noise Hazard” warning signs.

G-3
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G-5.3.2.
LLNL personnel shall be enrolled in the LLNL Hearing Conservation Program.

G-5.3.3.

Supplemental labor providers with personnel working within the facility shall be ainsed to
enroll their employees in their company’s Hearing Conservation Program.

G-5.34.

Other subcontractors shall be notified of the presence of potentially hazardous noise levels
and advised to enroll employees in their company’s Hearing Conservation Program.

G-5.3.5.
All employees within the facility shall receive Hazards Control course HS-4360—*“Noise.”

G-5.3.6.
All employees shall wear hearing protection when working within the hazardous noise area.

G-6. Environmental Concerns and Controls

Concern: Atmospheric discharge of untreated vapor.

Controls:

* Scheduled sampling per discharge permit and self-monitoring requirements.
* Daily inspection for leaks by the facility operator.

* When contaminants break through the first carbon filter, the influent vapor continues to be
adsorbed onto the second or third carbon filter.

* All piping containing untreated vapor is under vacuum so that leakage can only go into the
pipe, and cannot be released to the atmosphere.

G-7. Training

G-7.1. Basic Facility Operator Courses:
* HS-0039—SARA/OSHA Training (40-h course with yearly refreshers).
* HS-0001—New Employee Safety Orientation.
* HS-1620—Standard First Aid (First Aid Certification valid for 3 y)
* HS-1640—Cardiopulmonary Resuscitation (CPR) (CPR Certification valid for 1 y)
* HS-5300—Back Care Workshop
¢ HS-4360—*“Noise” if 8-h TWA noise exposures exceed 85 dB(A).
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G-7.2.
Facility Operator Courses:

* HS-0006—Hazardous Waste Handling Practices (refresher training required
annually)

» HS-4150—Confined Space

* HS-4240—Chemical Safety

» HS-4360—Noise Safety (required annually for those exposed to high noise)
e HS-5030—Pressure Orientation (required every 5 y)

e HS-5210—Capacitor Safety (required every 5 y)

» HS-5220—E]lectrical Safety (required every 5 y)

* HS-5230—High Voltage Safety

e HS-5245—Lock and Tag Procedure (refresher training required whenever there is a
change in job assignments, a change in equipment or process that presents a new
hazard, or when there is a change in the Energy Control Procedure)

* HS-6010—Radiation Safety (required every 2 y)

G-7.3.

The training courses identified in this section do not qualify a person to operate the treatment
equipment and treatment systems. Only the responsible individual identified in Section G.3 of
this HASP will determine if and when a person is qualified to operate the B-518 Vapor
Treatment Facility. Once qualified, each technician’s personnel file is updated to reflect their
status as a treatment facility operator.

G-74.

The responsible individual, or designee, shall ensure that all required training (including on-
the-job training if applicable) is completed and documented. Untrained personnel may work
under the supervision of a trained person until the required training is completed.

G-8. Maintenance

High-voltage interlocks shall be function tested quarterly as required by the LLNL Health
and Safety Manual, Section 23.33.

G-5
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G-9. Quality Assurance

G-9.1.

Quarterly interlock function checks shall be performed by the Facility Electronics Staff
assisted by operators as required. Test documentation shall be maintained by the Facility
Electronics Supervisor, or designee.

G-9.2.

The scheduled weekly, monthly, quarterly, and annual sampling ensure compliance and
- quality.

G-10. Emergency Response Procedures

In the event of an emergency, facility operations personnel will first dial “911” to report to
the Emergency Dispatcher, then administer first aid if necessary to injured personnel. The
Emergency Dispatcher uses reserved telephone lines to promptly relay the emergency call to the
following members of the LLNL Emergency Response Team:

* Fire Department.

* Security Department.

* Hazards Control Safety Teams.
* Plant Engineering.

e Health Services.

The Emergency Response Team will go to the scene of the emergency immediately. During
off-shift hours, the phone numbers of individuals to be notified in the event of an emergency will
be posted at the B-518 Vapor Treatment Facility. The LLNL Health and Safety Plan describes

the emergency response procedures.

G-11. References

" G-11.1. Health and Safety Manual Sections
1. LLNL General Policies and Responsibilities
2. Work Planning, Safety Procedures, and Management Oversight
10.08 Hearing Protection
21. Chemicals
21.04 Facilities and Equipment
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21.05
23.

23.01
23.02
23.03
23.04
23.05
23.06
23.10
23.13
23.20
23.21
23.23
23.30
23.33
23.35
23.36
23.37
23.38
23.39
26.14

Handling Solid and Liquid Chemicals

Electricity

Introduction

Biological Effects of Electrical Hazards

Emergency Assistance and Rescue

Personal Protective Equipment

Design and Documentation of Electrical Equipment
Training Requirements for Electrical Work

General Practices for Work on Electrical Equipment
Work on Other Electrical Apparatus and Systems
Clearances and Illumination for Electrical Enclosures
Power Disconnect Points

Extension Cords

Portable Electric Tools and Equipment

Interlocks

Power Supplies

Microwave and Electromagnetic Sources
Electromagnets and Inductors

Batteries

Capacitors

Working in Confined Spaces

UCRL-AR-115997

G-11.2. Electronics Engineering Department- Electrical Safety Policy, LED-61-00-01-
AlA

G-11.3. LLNL Health and Safety Manual Supplements:

11.07
11.08
26.13

Personnel Safety Interlocks
Noise- Its Measurements, Evaluation, and Control

General Lockout and Tagout Procedure
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G-12. Reviewers

The following are the reviewers for issues in this HASP related to health and safety.
Facility Supervisor.
Section Head or Group Leader.
Hazard Control Safety Team 4.
Individual assigned responsibility for safety.
Division/Department who authorized HASP.

Supervisor of matrixed technical personnel.

G-8
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Sampling Procedures
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Appendix H
B-518 Vapor Treatment Facility Sampling Procedures

Prior to discharge, vapor samples will be collected and analyzed at a sample location
upstream of the B-518 Vapor Treatment Facility discharge five times per week using an
OVA/FID as discussed in Section 4.2. To determine the amount of methane in the discharge,
readings will be taken with and without a carbon filter tip on the OVA/FID. Prior to collecting a
sample, the office preparation procedures described in SOP No. 4.1— “General Instructions for
Field Personnel” and SOP No. 4.2— “Sample Control and Documentation” (Rice et al., 1990)
will be followed.

Influent vapor samples will be collected in 0.5-liter (L) stainless steel gas sampling spheres.
The spheres have two valved ports, one on each end. One port is connected to the sampling port
on the pipeline to be sampled, and the other to a 0.125-horsepower, 0.25-scfm vacuum pump
exhausted to the atmosphere. The vacuum pump is positioned downstream from the sampling
container to prevent chemical alteration of the vapor sample.

To draw an influent sample, all three ports are opened (the sampling port and both ports on
the sampling sphere) and the vacuum pump is operated long enough to purge a minimum of five
sampling-sphere volumes (3 to 4 L are purged in 15 seconds). The pump is then turned off, the
ports are quickly closed, and the sampling sphere is shipped to an analytical laboratory according
to SOP N. 4.4—“Guide to the Handling, Packaging, and Shipping of Samples” (Rice e? al.,
1990).
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